

m/039/013

From: Lynn Kunzler
To: Wayne Hedberg
Date: 5/5/04 7:51AM
Subject: Meeting With Bryce Haas

AT 9:00am on May 4, 2004, Bryce Haas, accompanied by his wife, Carrie, and Jill Jensen of B & H Stone met with MaryAnn Wright, Wayne Hedberg and Lynn Kunzler. The Purpose of this meeting was to give a progress report on reclamation activities at the B & C Limestone Quarry.

Mr. Haas reported that he has about 10 acres regraded, which includes a portion of the site not originally identified for reclamation at this time. Although he is ahead of schedule, he is at a point where he needs to remove some stone that has been exposed before he can continue with the reclamation efforts. Depending on how quickly this goes, he may need some additional time to complete the scheduled reclamation by July. He agreed to call by May 14, 2004 to give us a report. He thought that he would be able to estimate the time more accurately as to when he will be completed by then.

He also stated that he will probably reclaim more land than the 12.6 acres originally committed to, and asked how this would affect his bond. The Division told him that we could adjust the surety amount if more than the 12.6 acres were reclaimed.

We also hand-delivered a letter with a revised reclamation contract attached. This will formalize the the agreements and commitments made in this and the previous meeting with him. He will review this document and report back by the May 14th if there is any problems or disagreements that need to be resolved

CC: Joelle Burns