



JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT
Lieutenant Governor

State of Utah

DEPARTMENT OF NATURAL RESOURCES

Division of Oil, Gas & Mining

MICHAEL R. STYLER
Executive Director

JOHN R. BAZA
Division Director

Inspection Report

Minerals Regulatory Program

February 15, 2007

Supervisor 10074

Mine Name: B & C Limestone Quarry
Operator Name: Bryce Haas
(dba B and H Limestone Inc.)

Permit number: M/039/013
Inspection Date: February 14, 2007
Time: Noon

Inspector(s): Lynn Kunzler, DOGM

Other Participants: none

Mine Status: Active (undergoing reclamation)

Elements of Inspection

1. Permits, Revisions, Transfer, Bonds
2. Public Safety (shafts, adits, trash, signs, highwalls)
3. Protection of Drainages / Erosion Control
4. Deleterious Material
5. Roads (maintenance, surfacing, dust control, safety)
6. Concurrent Reclamation
7. Backfilling/Grading (trenches, pits, roads, highwalls,
8. Soils
9. Revegetation

Evaluated	Comment	Enforcement
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Purpose of Inspection:

Document progress of site reclamation

Inspection Summary:

On December 6, 2006 and a reclamation schedule was agreed to (agreement) as part of negotiations to re-instate the LOC being held as reclamation surety for the site. The agreement outlined a schedule of reclamation activities and dates for completion.

During this inspection, it was noted that building #3 had been razed and the debris cleaned up. The cement floor was still intact and the operator was utilizing this to park equipment on. With the exception of one car and the broken trackhoe, all the trash around the shop building had been cleaned up. Regrading of the quarry area had not begun. There were several loads of trash that had been dumped in the quarry (presumably from the cleanup around the shop).

Photos were taken to document site conditions.

Conclusions and Recommendations:

It appears that the operator is close to the timeline given in the agreement (the last car, the broken trackhoe and the cement floor should have been removed by now). SITLA was contacted by phone regarding the trash dumped in the quarry. They don't have a problem with this so long as it gets buried sufficiently so that it does not come to the surface.

The division should continue to monitor reclamation progress to assure work is completed this year.

Inspector's Signature LP K/L

LK:pb

cc: John Blake, SITLA

O:\M039-Sanpete\M0390013-BandCLimestone\inspections\Insp-02142007.doc