



50417025
cc: Lynn

United States Department of the Interior
BUREAU OF LAND MANAGEMENT
RICHFIELD FIELD OFFICE
150 East 900 North
Richfield, Utah 84701



In Reply Refer To:

3809
(U-050)
UTU-71573

September 24, 2007

CERTIFIED MAIL 7005 0390 0004 9906 0800
RETURN RECEIPT REQUESTED

Mr. Tony Aguiar
Diversified Stone Products, Inc.
P. O. Box 265
Fillmore, Utah 84631

RE: Extension Granted for Required Reclamation

Dear Mr. Aguiar:

On September 12, 2007, a letter was received in this office, and in that letter, you requested an extension to the reclamation that is required at your quarry, which is serialized as Notice UTU-71573. This reclamation is required by a Noncompliance Order that was issued on September 28, 2006. You requested an extension until October 10, 2007, due to financial considerations with your business.

On August 28, 2007, staff of the Bureau of Land Management (BLM) inspected the project area and noted partial recontouring of the site. In a phone conversation on September 4, 2007, you stated that you were unable to complete the work due to equipment problems. The reclamation is required by the Noncompliance Order, and completion of the reclamation was due by December 29, 2006, which was subsequently extended until May 3, 2007. As you have started the reclamation and have demonstrated an effort to comply with BLM's Noncompliance Order, BLM is granting the extension until October 10, 2007.

You should notify Michael Jackson (435-896-1522) or myself (435-896-1562) at this office at least 48 hours prior to resuming reclamation work.

Sincerely,

Wayne A. Wetzel
Associate Field Manager

cc: Steven L. and Patricia K. Sorenson, 235 North Main Street, Kanosh, Utah 84637

Lynn Kunzler, Division of Oil, Gas, and Mining, State of Utah, Box 145801, Salt Lake City, Utah 84114-
5801 (S/041/027)

RECEIVED
SEP 28 2007
DIV. OF OIL, GAS & MINING