



General Office/Plant
9780 South 5200 West
West Jordan, Utah 84084
801/561-1471

Out of state (WATS): 800/233-8654
In state (WATS): 800/233-1244

November 19, 1987

Mr. Lowell Braxton
Administrator
Mineral Resource Development
and Reclamation Program

Dear Mr. Braxton:

We appreciate your patience in helping us resolve our outstanding permits. In reviewing the work left to be done Interstate Brick feels good about the following schedule for the remaining permitting. These dates reflect the date that the remaining materials needed will be sent to you. If after you review these materials, other information is found lacking Interstate is committed to furnish those materials in 30 days or less. We also are aiming for June 1, 1988 as final completion for these permits.

Powell Mine: February 22, 1988

Five Mile: April 4, 1988

Koosharem: May 2, 1988

Respectfully,

Lance Jackson
Raw Material Supervisor

Rec DOGM 11-23-87

LJ/wp