Wagne Hobby runt to mie fil

## BARRICK

## BARRICK RESOURCES (USA), INC.

July 24, 1990

M645/017



Dr. Greinies

C. GAL & MARRING

Mr. Donald A. Ostler, P.E. Executive Secretary Utah Water Pollution Control Committee P.O. Box 16690 Salt Lake City, Utah 84116-0690

Dear Mr. Ostler:

In response to your request for a construction schedule for Dump Leach 3 (Condition No. 3 of Construction Permit), the following is submitted:

<u>Item</u>	Start Date	Finish Date
Foundation Finishing	06/11	08/16
Lower Leak Collection	07/01	07/16
Lower HDPE Liner	07/13	08/17
Clay Liner	07/25	08/22
Upper HDPE Liner	08/20	09/26
Plant Construction	07/17	10/05

Our Mr. Ralph Sacrison shall inform your office of progress through your Mr. C. Patel. Should you or your staff have any questions, do not hesitate to contact us.

Sincerely,

Frank D. Wicks

Vice President and General Manager

FDW/cg

cc: R. Sacrison

J. Urbanik (Tooele County)

L. Mize (Groundwater Section)

T. Suchoski (DOGM)