



OFFICE OF THE STATE PLANNING COORDINATOR

FILE 047/001

SCOTT M. MATHESON,
GOVERNOR

MARTHE F. DYNER,
STATE PLANNING COORDINATOR

February 22, 1982

Mary Ann Wright
Oil, Gas & Mining
1588 W. North Temple
Salt Lake City, UT. 84116

Dear Mary Ann:

SUBJECT: "Sand Wash Development Shaft & Mine Project, Tosco
Development"
State Application Identifier #UT820114-110

The Resource Development Coordinating Committee of the Utah State
Clearinghouse has reviewed this proposed state action and submits the
attached comments for your consideration.

Thank you for the opportunity to review and comment on this proposal.

Sincerely,

Marthe F. Dyner
State Planning Coordinator

MD/CJ/dw

attachment

RECEIVED

FEB 23 1982

DIVISION OF
OIL, GAS & MINING

PERMIT: Application for Change of Point of Diversion, Place, Nature, Use of
Water (Form 111 8-61-2M)
AUTHORITY: Utah Code Ann. §73-3-3(1953)

AGENCY:

PERMIT TERM: 2 to 5 Years

PERMIT MILESTONES:

DAYS

ESTIMATED COMPLETION DATE

1. Identification of Permit Requirements:
2. Prepare Permit Application:
3. Submit Permit Application:
4. Agency Review:
5. Public Notice (publication):
6. Public Comment:
7. Public Hearing:
8. Field Study:
9. Approval:
10. Submit Proof of Completion:
11. Certificate of Change:

30	
30	
1	
30	
21	
30	
30 to 45 days	
6 months to 1 year	
30	
2 to 5 years of approval	
Upon proof of completion of change	

PERMIT MILESTONES:	DAYS	ESTIMATED COMPLETION DATE
1. Obtain all necessary permits and approvals	15	10/15/2023
2. Complete environmental impact study	30	11/10/2023
3. Obtain final permit from regulatory agency	20	11/30/2023
4. Complete design and engineering plans	45	12/25/2023
5. Obtain construction contracts	10	01/05/2024
6. Commence construction	120	03/25/2024
7. Complete construction and testing	60	05/15/2024
8. Obtain final inspection and approval	10	05/25/2024
9. Commence operations	0	05/25/2024

[illegible]

[illegible]

1

30 - 60 (without change in application)

[illegible]

PERMIT TERM: 2 to 5 Years

PERMIT MILESTONES:

DAYS

ESTIMATED COMPLETION DATE

1. Identification of Permit Requirements:
2. Prepare Permit Application:
3. Submit Permit Application:
4. Agency Review:
5. Public Notice:
6. Public Hearing:
7. Final Decision:

[illegible]

3

[illegible]

PERMIT: Application for Appropriation of Water (Form 97 2M 10-70)
 AUTHORITY: Utah Code Ann. §73-3-1-29 (1953, as amended)
 AGENCY: Department of Natural Resources & Energy, Division of
 Water Rights, State Engineer
 PERMIT TERM: 2 to 5 Years to Establish Beneficial Use

PERMIT MILESTONES: DAYS ESTIMATED COMPLETION DATE

1. ~~Identification of permit requirements:~~
2. ~~Pre data collection meeting:~~
3. ~~Data collection:~~
4. ~~Pre application meeting:~~
5. ~~Data analysis:~~
6. ~~Prepare permit application:~~
7. Submit permit application:
8. Agency completeness review:
- *9. ~~Public Notice--publication~~
~~Permit revision/resubmission:~~
10. ~~Public Comment Period~~
~~Agency substantive review:~~
11. ~~Public Hearing~~
~~Tentative agency approval:~~
12. ~~Agency Study (if required)~~
~~Public notice/comment:~~
13. ~~Public hearing:~~
14. ~~Issuance of findings of fact:~~
15. ~~Review period:~~
16. Final decision:

Filed	Green River
Filed	9-16-74, White River
	Complete
21	
30	
30 - 45 days (if protest)	
6 months to 1 year	
30	

* Upon release of moratorium upon appropriations in the
 Colorado River Basin

16. ~~Final decision:~~

PERMIT: Underground Injection Control

AUTHORITY: Part C., Safe Drinking Water Act, 42 UCS 300h; 40 CFR Part 122

AGENCY: EPA

PERMIT TERM: Class V--not to exceed 10 years

PERMIT MILESTONES: DAYS ESTIMATED COMPLETION DATE

1. ~~XXXXXXXXXXXXXXXXXXXX~~
~~XXXXXXXXXXXX~~

2. ~~XXXXXXXXXXXXXXXXXXXX~~

3. Data collection:

4. Pre-application meeting:

5. ~~XXXXXXXXXXXX~~

6. Prepare permit application:

7. Submit permit application:

8. Agency completeness review:

9. Permit revision/resubmission:

10. Agency substantive review:

11. Tentative agency approval:

12. Public notice/comment:

13. Public hearing:
Prepare

14. ~~XXXXXXXX~~ findings of fact:

15. Review period:

16. Final decision:

?	
(1)	
90	
(1)	December 31, 1982
10	January 10, 1983
45?	35 days to revise and 10 days completeness review
60	March 10, 1983
(1)	March 11, 1983
60	May 11, 1983
60	May 12, 1983
30	June 12, 1983
30	July 12, 1983
(1)	July 13, 1983

PERMIT: NPDES

AUTHORITY: Section 402 of Clean Water Act of 1977, 33 USC 1342; 40 CFR 122

AGENCY: EPA

PERMIT TERM: Five years

PERMIT MILESTONES:

DAYS

ESTIMATED COMPLETION DATE

1. Identification of permit requirements:

COMPLETE

2. ~~Pre-data collection meeting:~~

3. ~~Data collection:~~

4. Pre-application meeting:

5. ~~Data analysis:~~

6. Prepare permit application:

7. Submit permit application:

8. Agency completeness review:

9. Permit revision/resubmission:

10. Agency substantive review:

11. Tentative agency approval:

12. Public notice/comment:

13. Public hearing:
Prepare

14. ~~XXXXXXXXXX~~ Issuance of findings of fact:

15. Review period:

16. Final decision:

(1)	
90	
(1)	September 1, 1982
10	September 10, 1982
45	35 days to revise and 10 days to completeness
60	November, 10, 1982
(1)	November 11, 1983
60	January 11, 1983
(1)	January 12, 1983
30	February 12, 1983
30	March 12, 1983
(1)	March 13, 1983

PERMIT: Dredge or Fill (\$404)

AUTHORITY: Section 404 of Clean Water Act of 1977, 33 USC 1344;
33 CFR 323-325

AGENCY: U.S. Department of Defense, Army Corps of Engineers

PERMIT TERM: As stated in permit

PERMIT MILESTONES:

DAYS

ESTIMATED COMPLETION DATE

1. Identification of permit requirements:

COMPLETE

2. ~~XXXXXXXXXXXXXXXXXXXX~~

3. ~~XXXXXXXXXXXX~~

4. Pre-application meeting:

1

5. ~~XXXXXXXXXX~~

6. Prepare permit application:

7. Submit permit application:

1

July 1, 1982

8. Agency completeness review:

20

July 20, 1982

9. Permit revision/resubmission:

45

35 days to revise and 10 days to completeness

10. Agency substantive review:

75

October 5, 1982

11. Tentative agency approval:

1

October 6, 1982

12. Public notice/comment:

30

November 6, 1982

13. Public hearing:
Prepare

1

November 7, 1982

14. ~~XXXXXXXXXX~~ findings of fact:

30

December 7, 1982

15. Review period:

30

January 7, 1983

16. Final decision:

1

January 8, 1983

[illegible]

PERMIT: Approval for Construction of Solid Waste Facility
 AUTHORITY: UCA §26-14-6 (Supp. 1981)
 AGENCY: Division of Environmental Health, Bureau of Solid and Hazardous Waste
 PERMIT TERM:

PERMIT MILESTONES: DAYS ESTIMATED COMPLETION DATE

1. Identification of permit requirements:
Pre-design conference
2. ~~Data collection meeting~~
3. ~~Data collection~~
4. ~~Pre-application meeting~~
5. ~~Data analysis~~
6. Prepare permit application:
7. Submit permit application:
8. Agency completeness review:
9. Permit revision/resubmission:
10. Agency substantive review:
RDCC Review
11. ~~Tentative agency approval~~
12. ~~Public notice/comment~~
13. ~~Public hearing~~
14. ~~Issuance of findings of fact~~
15. ~~Review period~~
16. Final decision:

COMPLETE	
(1)	
30	
(1)	September, 1982
10	September 10, 1982
25	15 days plus 10 to completeness review
30	Dec. 10, 1982
45	January 15, 1982
(1)	January 16, 1982

PERMIT: Notice of Construction of Right-of-Way Across State Lands

AUTHORITY: UCA §65-2-1 (1978)

AGENCY: Utah Department of Natural Resources and Energy
Division of State Lands

PERMIT TERM: Duration of construction

PERMIT MILESTONES:

DAYS

ESTIMATED COMPLETION DATE

1. Identification of permit requirements:

COMPLETE

2. ~~Research and analysis of project area~~

3. ~~Determine project location~~

4. ~~Research and analysis of project area~~

5. ~~Determine project location~~

6. Prepare permit application:

3

7. Submit permit application:

1

?

8. Agency completeness review:

10

9. ~~Research and analysis of project area~~

10. Agency substantive review:

30

11. ~~Research and analysis of project area~~

12. ~~Research and analysis of project area~~

13. ~~Research and analysis of project area~~

14. ~~Research and analysis of project area~~

15. Review period:

16. Final decision:

1

PERMIT: Conditional Use Permit

AUTHORITY: Uintah County Zoning Ordinance §02.0534

AGENCY: Zoning Administration; Board of Adjustments

PERMIT TERM: Set forth in permit

PERMIT MILESTONES: DAYS ESTIMATED COMPLETION DATE

1. Identification of permit requirements:

COMPLETE

2. ~~XXXXXXXXXXXXXXXXXXXXXXXXXXXX~~
~~Pre-data collection meeting~~

3. ~~XXXXXXXXXXXXXXXXXXXX~~
~~Data collection~~

4. Pre-application meeting:

1

5. Data analysis:

6. Prepare permit application:

10

7. Submit permit application:

1

September 1, 1982

8. Agency completeness review:

5

September 5, 1982

9. Permit revision/resubmission:

15

September 20, 1982

10. ~~XXXXXXXXXXXXXXXXXXXXXXXXXXXX~~
~~Agency substantive review~~

11. ~~XXXXXXXXXXXXXXXXXXXXXXXXXXXX~~
~~Tentative agency approval~~

12. Public notice/comment:

7-30

December 30, 1982

13. Public hearing: (Board of Adjustment Meeting)

(1)

January 1, 1982

14. ~~XXXXXXXXXXXXXXXXXXXXXXXXXXXX~~
~~Issuance of findings of fact~~

15. ~~XXXXXXXXXXXX~~
~~Review period~~

16. ~~XXXXXXXXXXXX~~
~~Final decision~~

1	
10	
1	September 1, 1982
5	September 5, 1982
15	September 20, 1982
7-30	December 30, 1982
(1)	January 1, 1982

PERMIT: Notice of Intent to Mine
 AUTHORITY: Utah Code Ann. §40-8-1, 1952 as amended
 AGENCY: Utah Dept. of Natural Resources & Energy
 Division of Oil, Gas & Mining
 PERMIT TERM: Life of mine

PERMIT MILESTONES: DAYS ESTIMATED COMPLETION DATE

1. Identification of permit requirements:		COMPLETE
2. Pre-data collection meeting:	(1)	9 mo. prior to submission?
3. Data collection:	6 mo.	?
4. Pre-application meeting:	(1)	
5. Data analysis:	45	
6. Prepare permit application:	45	
7. Submit permit application:	(1)	May 1, 1982
8. Agency completeness review: RDCC Review	30	June 1, 1982
9. XXXXXXXXXXXXXXXXXXXXXXXXXXXX	45	August 15, 1982
10. Agency substantive review:	30	September 15, 1982
11. Tentative agency approval:	(1)	September 16, 1982
12. Public XXXXXX comment:	30	October 16, 1982
12a. Public hearing notice	10-30	November 16, 1982
13. Public hearing:	(1)	November 17, 1982
14. Issuance of findings of fact:	30	December 17, 1982
15. XXXXXXXXXX		
16. Final decision:	(1)	December 18, 1982

120 days +