

- PLANNED ACTIVITIES FOR SEPTEMBER, 1982

TABLE 1

Permits/Approvals Acquired as of 8-23-82

1. Core Drilling TUP-BLM (8/24/81)
2. Authorization to Drill (shaft core drilling) - Utah Division of Oil, Gas, and Mining (9/15/81)
3. Authorization to Investigate (shaft core drilling) - Utah Division of Water Rights (9/24/81)
4. Endangered Species Biological Assessment/Clearance - USFWS (9/15/81)
5. Temporary Application to Appropriate Water (shaft core drilling) - Utah Division of Water Rights (10/21/81)
6. Approval for Tract Access Road Roadbed Width - Oil Shale Office (10/26/81)
7. Raw Shale Storage TUP-BLM (11/2/81)
8. Authorization for a Test Well (alluvial well exploration) - Utah Division of Water Rights (2/26/82) - verbal authorization.
9. Temporary Application to Appropriate Water (alluvial well exploration) - Utah Division of Water Rights (2/26/82) - verbal approval
10. NPDES Exemption (alluvial well exploration) - EPA (2/26/82) - verbal approval
11. Construction Permit (alluvial well exploration) - Utah Bureau of Water Pollution Control (2/16/82)
12. Geotechnical Shaft Coring Status Report - Utah Division of Oil, Gas, and Mining (1/28/82)
13. DDP - OSO (3/2/82)
14. Tract Access Road - OSO notification (3/15/82)
15. Tract Access Road - UBAQ notification (3/16/82)
16. Alluvial Well Exploration Plan - OSO (3/22/82)
17. Temporary Application to Appropriate Water (site geotechnical coring and tract access road) - Utah Division of Water Rights (4/2/82)

Permits/Approvals Acquired as of 8-23-82
Page 2

18. Interim Construction Camp - Uintah County notification (4/8/82)
19. Interim Construction Camp - OSO approval (4/19/82)
20. Site Geotechnical Investigation - OSO approval (4/23/82)
21. Off-tract Geotechnical Investigation - BLM TUP (4/28/82)
22. Archaeological Clearance for Site 42UN407 - OSO, BLM, Utah Division of State History (4/29/82)
23. Use of P-1 Holding Pond for Access Road Construction Water - Verbal approval from Utah Division of Water Rights (5/6/82), Utah Bureau of Water Pollution Control approval (5/6/82), OSO approval (5/11/82)
24. Mine Decline Transfer Point Test Core - OSO Approval (6/8/82) and Utah Division of Oil, Gas and Mining Approval (6/8/82)
25. Exploratory Drilling in Hell's Hole Canyon - Utah Division of Oil, Gas and Mining Approval of Letter of Intention to Commence Exploratory Drilling (6/8/82)
26. Temporary Application to appropriate water (250 acre-feet, for Phase I construction activities) - Utah Division of Water Rights (6/14/82)
27. OSO Approval for 25,000 yards of borrow for tract access road (7/14/82)
28. Interim Approval for mine related site prep associated with mine access road, production decline and related shaft areas, and mine services building - Utah Division of Oil Gas and Mining (7/8/82)
29. Uintah Basin Health Dept. approval of Interim RV Camp sewage system (verbal approval on 7/14/82, written approval not yet received)
30. OSO approval to proceed with mine related site prep as sought in WRSOC's 5/24/82 letter (verbal approval 7/16/82)
31. Mine Services Building - OSO notification (7/15/82)

TABLE 2

Permit Application/Approval Request/Plans Submitted to Cognizant
Agency as of 8-23-82

1. Deleted: PSD - EPA (submitted 8/28/82; completeness notification 10/8/81)
2. Deleted: County Building Permit for Access Road (submitted 3/22/82)
3. Mining Permit - Utah Division of Oil, Gas and Mining (5/4/82)
4. OSO Approval for Project Schedule
5. UBAQ Approval to begin Access Road Paving without PSD Permit (requested 5/24/82)
6. Permit to drill production wells - Utah Division of Water Rights (8/3/82)
7. Approval for potable water system for RV Camp from Uintah County Health Dept., in conjunction with Utah Bureau of Public Water Supply (8/5/82)
8. Permit to discharge production well pump test waters to the White River and permission to use existing holding pond during pump tests to hold initial production waters - Utah Bureau of Water Pollution Control (8/9/82)
9. Microwave Radio License Application - FCC (8/19/82)

Supervisor

TABLE 3

Permit Applications/Approval Requests/Plans in Preparation
as of August 23, 1982
(submittal date)

General:

1. Archaeological Sites Assessment - Utah Bureau of State History

Mine Services Building:

1. SPCC - Construction Plan*
2. Explosive Permit - Surface* (if needed)
3. Public Water Facility (September 15, 1982)
4. OSO Approval - Sanitary WWT (September 1, 1982)
5. Utah Bureau of Water Pollution Control - Construction Permit for Sanitary WWT (September 1, 1982)

Retention Pond and Dam:

1. Right-of-Way Application (August 27, 1982) -
2. State Engineer's Approval to Construct (September 17, 1982)
3. Utah Bureau of Water Pollution Control Construction Permit (September 17, 1982)
4. OSO Approval (September 17, 1982)
5. Water Appropriation for Runoff - Utah Department of Water Resources (September 1, 1982)
6. NPDES Permit - US EPA (Oct. 1, 1982)

Mine:

1. Construction Permit - Mine Dewatering Facility (If needed)
2. Mine Related DDP Update to OSO (September 6, 1982)

Miscellaneous:

1. Solid Waste Disposal Plan (September 6, 1982)
2. Power Generation Air Emissions (preliminary calculations completed July 26, 1982)
3. Borrow locations for Phase I construction and related permits
4. Temporary power facilities - OSO approval (Sept. 6, 1982)
5. Permanent power facilities - OSO approval (Oct. 15, 1982)

*By Subcontractor - Monitor by Parsons/NPSOC

Update DDP