

To Tom
File ACT/047/017

JIM

JUN 18 1983

TRACTS U-a/U-b
Coordination Meeting Agenda
June 22, 1983

| JUNE 1983 | | | | | | |
|-----------|----|----|----|----|----|----|
| S | M | T | W | T | F | S |
| | | | 1 | 2 | 3 | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| 26 | 27 | 28 | 29 | 30 | | |

| JULY 1983 | | | | | | |
|-----------|----|----|----|----|----|----|
| S | M | T | W | T | F | S |
| | | | | | 1 | 2 |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| 24 | 25 | 26 | 27 | 28 | 29 | 30 |
| 31 | | | | | | |

Participants: White River Shale Oil Corporation (WRSOC)
BLM-Oil Shale Supervisor's Office (OSSO)
Bureau of Land Management (BLM)
USGS-Water Resources Division (WRD)
Uintah County (UC)
U. S. Fish & Wildlife Service (F&WS)
Utah Division of Wildlife (DOW)
Utah Division of Oil, Gas, & Mining (UDOGM)

Location: Mine Services Building On Tract

TIME: 9:30 a.m.

Meeting Agenda:

1. Mining progress
2. Retention dam progress and monitoring well plan
3. Powerline ROW
4. SFC Monitoring Plan
5. Socioeconomic program update
6. Status of permits
7. Items of interest or concern to participants

BLM UC DOW
WRD FWS UDOGM

8. Next meeting date and location: _____

RECEIVED

JUN 16 1983

DIVISION OF
OIL, GAS & MINING

memorandum

DATE: June 14, 1983

U-25918

U-26194

7-120

REPLY TO
ATTN OF: Don Johnson

SUBJECT: U-a/U-b Tract Coordination Meeting of May 24, 1983

TO: Coordination Meeting File

The coordination meeting began at 9:30 a.m. in the conference room of the Mine Services Building. Attendees at the meeting were:

| <u>Name</u> | <u>Organization</u> | <u>Location</u> |
|-----------------|-----------------------------|-----------------|
| Jim Godlove | White River Shale Oil Corp. | Salt Lake City |
| Jim Goff | " " " " " | Vernal |
| Bob Hobbs | " " " " " | " |
| Chuck Henderson | Uintah County | Vernal |
| Swain Munson | Consultant | Grand Junction |
| Ely Zohar | Retired | Israel |
| Don Johnson | USDI-BLM-OSO | Grand Junction |
| Glen Miller | " " " | " |
| John Miley | " " " | " |

ACTIVITY REPORT FOR TRACTS U-a/U-b

The decline is nearing the dog-leg station which will be cut with the mining machine. Following completion of the station, the lower leg of the decline will be driven conventionally (drill and blast) to location for grouting the Bird's Nest. During this period of nearly five weeks, the mining machine will be overhauled and converted to Schedule 31 permissible equipment for use in gassy mine conditions.

Shaft bottom is 106 feet. A single-drum sinking hoist and headgear were installed and operating.

Grouting on the retention dam is complete. All clay core material has been obtained.

The sewage and water treatment plants have been delayed, but are expected to be complete by the end of May or early June.

The recently completed raptor survey shows greatly increased activity. Eighty active nests were detected this year compared to 52 last year.

Employment remained level at 166. Employment is expected to drop to about 130 at the end of the summer. Figure 1 shows the employment record with a peak of 189 employees in May 1983.

An updated permits/approval report is shown in Table 1. No additional permitting was required for diesel-generated power for present mine work.

The next Tract Coordination Meeting will be at 9:30 a.m., Wednesday, June 22, in the conference room of the Mine Services Building on tract.

TABLE 1

Permits/Approvals Accrued as of 5/16/83
Page 6

80. OSC approval for Bank Stabilization Plans (2/10/83)
81. DOGM approval to expand limits of work area to 470 acres (2/18/83)
82. County Building Permit for additional mine related temporary structures (1/25/83)
83. UBWPC approval to discharge BNA water quality test waters (2/3/83)
84. TUP for clay borrow area test pits - BLM (2/4/83)
85. Permit to Appropriate Runoff for Retention Dam and Pond - Utah Division of Water Rights (3/25/83)
86. Clay Borrow Permit - BLM (3/7/83)
87. EPA approval to discharge BNA water quality test waters (4/15/83)
88. Temporary application to appropriate water thru 7/1/84 - Utah Division of Water Rights (4/22/83)
89. Uintah County Building Permit for dryhouse and office trailer (4/26/83)
90. OSC approval for decline transfer point service bore hole and access road (5/6/83)
91. DOGM notification of decline transfer point service bore hole and access road (4/18/83)
92. UBAQ notification for installation and operation of 5145 HP of diesel fired electric generating capacity (5/5/83)

TABLE 2

Permit Application/Approval Request/Plans Submitted to Cognizant Agency as of 5/16/83

1. DDP Update - OSC (9/3/82)
2. NPDES for runoff retention dam - EPA (3/14/83)
3. UIC Permit for mine water disposal - UBWPC (3/14/83)
4. Uintah County Building Permit Application for temporary shaft dryhouse, temporary slope walker shed and temporary diesel generator shed - (5/11/83)


TABLE 3

Permit Applications/Approval Requests/Plans in Preparation as of May 16, 1983
 (submittal date)

Miscellaneous:

1. Fuel Use Act Exemption (August 1, 1983)
2. ROW for permanent power (June 15, 1983)

FIGURE 1
WHITE RIVER SHALE PROJECT - NO. OF EMPLOYEES



1982-83