



State of Utah

Department of
Natural Resources

ROBERT L. MORGAN
Executive Director

Division of
Oil, Gas & Mining

LOWELL P. BRAXTON
Division Director

OLENE S. WALKER
Governor

GAYLE F. McKEACHNIE
Lieutenant Governor

July 9, 2004

Mr. Keith MacKay
State Stone
4640 South 300 West
Murray, Utah 84107

Subject: Time Extension for Completion of Reclamation, State Stone, Unpermitted Quarries, M/055/021, Wayne County, Utah

Dear Mr. MacKay:

On July 8, 2004, we received your request for a 30-day extension for completing partial reclamation at your two unpermitted quarries in Wayne county. Our letter of June 9, 2004, required that you finish this reclamation by July 31, 2004. Notices of Intention to Commence Small Mining Operations would then be due by August 16, 2004, with reclamation bonds to be submitted by September 13, 2004.

The Division hereby grants your request. Basic grading work needs to be finished by August 30, 2004, with seeding done by November 1, 2004.

Mapping for the Notices of Intention and acreage figures for the reclamation bonds are both contingent on how much area is reclaimed. For this reason, the deadline for submitting the Notices of Intention is extended to September 17, 2004, and the reclamation bonds need to be submitted by October 12, 2004.

Thank you for your cooperation. Please call Paul Baker at 801-538-5261 if you have any questions about this letter.

Sincerely,

Daron R. Haddock
Permit Supervisor
Minerals Regulatory Program

DRH:PBB:jb
cc Buzz Rakow, Hanksville BLM
O:\M055-Wayne\M0550021-MacKay\final\ext-app-07092004.doc