
From: Priscilla Burton
To: Campbell, Ingrid;  OGMCOAL
Date: 10/7/2010 9:20 AM
Subject: Fwd: White Oak Mine Rec - RCO 
Attachments: White Oak Mine Rec - Request for CO#1.pdf

>>> "Kent Fawcett" <kent@innovative-companies.com> Wednesday, October 06, 2010 5:55 PM >>>
Priscilla,

 

As per our conversation on Tuesday, the 5th of October, I am submitting a
request for change order based on the recommendations of Skyline
Reclamation. 

Please review and let me know if you have any questions. Note that John is
increasing the coverage from 10 acres to 20 acres.

 

Thank you,

 

Kent

 

 

 

 

 

Kent Fawcett

Project Manager

801-702-7993  cell

Kent@Innovative-Companies.com 

 

 

Innovative Excavation

PO Box 818

5403 W. Wells Park Road

West Jordan, UT 84041 



801-260-1300  Office

801-285-8203  Fax 

 

 



Agency: Natural Resources/Oil, Gas & Mining
Contact Person and Title: Priscilla Burton, Project Manager
E-mail address: priscillaburton@utah.gov
Phone number: 435-613-3733
Date: October 5, 2010
Solicitation No. AR11035
Purchase Order No. 560 12000000007
Change Order No. 1

Purchase order change request is based on which of the following
Increase or decrease in actual quantities needed from original bid specification estimates

>> Customer requested alteration within original scope of work

Customer requested alteration outside original scope of work

Unforeseen circumstances not detailed in original scope of work

Vendor recommended changes

Justification:

Requested Change to Purchase Order Price:
Original purchase order price:

Current purchase order price as adjusted by previous change orders:

Purchase price due to this change order will be [increased] by:

New purchase order price due to this change order will be:

Requested Change Order to Purchase Order Date Required:
The purchase order date required will be [increased] by:

The date for completion of all work under the purchase order will be:

1) Please explain the reasoning for the request.

2) Could this work be performed by another contractor? Yes or No. If no: Why should this work be awarded to the current 
contractor?

3) Explain the market research performed to make the change order request. If requested rates differ from the original bid 
rates or item is outside the original scope of work please list the vendors contacted to determine the competitive rate. 
Please attach all supporting documents (quotes, letter form vendors, etc.)

STATE OF UTAH
Division of Purchasing

PURCHASE ORDER CHANGE REQUEST

257,308.75$                      

257,308.75$                      

see attached explanation. (Exhibit #1)

31,200.00$                        

288,508.75$                      

6

DOGM Purchase Order Change Order Form Page 1 of 2



Itemized Changes

Item Quantity Unit Unit Price Amount

Changes Approved:

Contractor:  Innovative Excavation

Date:

Kent Fawcett, Project Manager

Division of Oil, Gas, & Mining:

Date:
Priscilla Burton, Project Manager

Date:
Daron Haddock, Coal Program Manager

Date:
Dana Dean, Associate Director, Mining

Date:
Paula Dupin-Zahn, Budget Officer

Date:
John R. Baza, Director

Division of Purchasing:

Date:
Kent Beers, Director

STATE OF UTAH
Division of Purchasing

PURCHASE ORDER CHANGE REQUEST

Description

Grand Total

October 5, 2010
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White Oak Mine reveg project 

The specs on the bid for the Whisky creek stabilization project calls for 500 lbs of 

Bonded Fiber Matrix per acre.  500 lbs will not form a matrix or supply any type of 

stabilization for the hillsides. In my opinion all this will do is provide a tracer for 

the seed so that you can see where has been applied. 

In order to provide any kind of: 

1. Moisture retention around the seed 

2. Greenhouse effect and protection from the sun, and 

3. A degree of stabilization 

I suggest an application of 1500lbs of regular wood fiber mulch with 150 lbs of 

guar per acre. 

The cost for the product applied in both scenarios will be similar but the labor will 

be more for the fact that at 500lbs per acre of BFM I could spray 3 acres per load 

whereas I will only be able to apply 1 acre per load at the 1500lb per acre rate. 

Furthermore I believe I can reach the entire 20 acre to apply the mulch. 
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