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April 19, 1983

Mr. David Lof, Reclamation Officer

Division of 0il, Gas & Mining

4241 State Office Building

Salt Lake City, Utah 84114 E]VISQQN OF
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53

Re: Modification of NOV 82-4-13- l

Dear Dave:

The modification of NOV 82-4-13-1 extended Bishopsgate
Coal Corporation's time to reclaim until April 30, 1983. With
efforts to faithfully fulfill our reclamation responsibilities
on Drill Hole 81-5-1P we have come to some conclusions you should

be informed of.

After a recent helicopter trip over the property by Scott
Williams, I was informed of approximately 4-5 feet of snow accumula-
tion still on the unclaimed site. It is apparent that feasibility
for successful reclamation is limited until later in the Spring.

The site is still unaccessible until snow has melted and may be
unaccessible due to wet soil conditions from runoff for some time.
Reclamation during wet or muddy conditions would only damage other
areas and give less than satisfactory results from our efforts.

I would appreciate you taking these items into consideration
for an extension of the abatement deadline until late May or early
June.

Should you have any questions, please call me.

Sincerely yours,

SANDERS EXPLORATION, LIMITED
for Bishopsgate Coal Corporation

P

Billy H. Green, Vice President
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