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Ms. Pamela Grubaugh-Littig 02 1992

Division of 0il, Gas & Mining OVISIGH A

355 West North Temple VISIGN G-

3 Triad Center, Suite 350 OV 332 2 siming,

Salt Lake City, Utah 84180-1203

Dear Ms. Littig,
Re: Ditch 51 Riprap Lining - Request For Extension

We have attempted to complete the lining of ditch 51 by August 31
as required by your letter of August 7 however, we have been unable
to acquire riprap of the proper size to complete the job. We have
ordered the riprap from a local contractor but, he has had to set
up a special crusher and screening equipment to make the rock. It
is very difficult to find rock of the proper size in the area. The
local contractors make only rounded rock, what they call "hill run"
rock which is simply sandstone cobble rock comprised of rounded
rock only. This rock is not suitable for ditch lining because it
washes away with runoff; angular rock is necessary to lock into
position so runoff does not pick it up and roll it down the ditch.

This letter is a request for an extension of time to complete the
work. We would like to have until October 10 to complete the job.

Respectfully,

-

Ben Grj
Sr. Environmental Engineer
ccs John Borla
Mike Kelley
Ben Blackburn
Ralph Moosman
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