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September 5§, 1991

Ms. Pamela Grubaugh-Littig
Permit Supervisor

Division of Oil, Gas and Mining
355 West North Temple

3 Triad Center, Suite 350

Salt Lake City, Utah 84180-1203

RE: ABATEMENT ONNOYV 91-20-2-1,Part 2, PACIFICORP ELECTRIC OPERATIONS,
DES BEE DOVE MINE, ACT/015/017

Dear Pamela:

I am enclosing as abatement to NOV 91-20-2-1, Part 2, the proposed schedule for an
Interim Reclamation/Stabilization Study.

PROJECT PHASES/TASKS COMPLETION DATE
DESIGN
Literature Review (cont) 11-15-91
Grading
Drainage
Erosion Control
Revegetation

Soil Treatments

Reconvene Investigative Task Force with site visit 11-15-91
Possible Members

Scott Fisher (OSM, by DOGM)
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Review Des Bee Dove Haul Road Reclamation Study 1-1-92
(For Application to Interim Reclamation)

Environmental Options
Economic Options
Haul Road Erosion Sites

Site/Area Characterization 4-30-92

Drainage Erosion Patterns

Erosion and Sediment Control Review 4-30-92

Stabilization Products and Methods
Mechanical Products and Methods

Task Force Written Recommendations to Operator 6-1-92

MANAGEMENT REVIEW 8-1-92

Recommendations and Discussions
Interim Erosion Plan
Necessary Amendments

IMPLEMENTATION 10-1-92

The proposed study involves several uncontrollable factors including personnel schedules,
availability of materials and seasonal consideration. The proposed schedule is realistic
when considering these factors.

If you have any questions or comments, please call Guy Davis at 653-2312 or me at
220-4584.

Sincerely,
é’w/ Daois (747 )

J. Blake Webster
Permitting Administrator

GD/dw

cc: Jerry Pollock
Val Payne





