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January 8,2004

Utah Coal Program
Division of Oil, Gas and Mining
1594 West North Temple, Suite l2l0
P.O. Box 145801
Salt Lake City, Utah 84114-5801

Subject: Clean Copy Submittal of the Revised Bond Calculations of Volume2rPart4,
R645-301-800: Bond, 2003 Midterm Review, Pacificorp, Deer Creek Mine,
C015/018, Task lD #1694, Emery County, Utah

PacifiCorp, by and through its wholly-owned subsidiary, Energy West Mining Company ("Energy

West") aJmine operator, hereby submits clean copies of the Deer Creek Mine revised bond

calculations.

On Jan 14,2003 new bond calculations were incorporated into the MRP. During the midterm
which wai conducted in September 2003 the Division revised the bond calculations with revised
cost figures and also escalaied the bond from midterm to midterm. Therefore, the bond
caliulitions in the MRP are outdated and need to be replaced. The current bond is f91$3-,QQQ,Qp0
and the reclamation cost estlmate (2b03 dollars) is for $2,3 I1,837. The bond totals $2,656,716 in

2007 dollars, therefore, no change in the bond is needed.

Seven (7) clean copies of Volume z,Part4 Reclamation Plan, R645-301-800: Bond are enclosed

along with the required Cl/C2 forms. If you have any questions or concerns, please contact
myself at (435) 687-4720 or Dennis Oakley at (435) 687-4825.

Sincerely.

0-r-uA N*0,r.
For additional information

Charles A. Semborski
Permitting/Geology Supervisor

Enclosure: Seven Copies of Revised Reclamation Plan Bond
CllC2 Forms

Carl Pollastro (EWMC, w/o encl.)
File

J:\Environmental\PERMITS\DeeCreekMine\AMENDMNTV003\lvlidterm reviewW{idtermcover wpd

Cc:

Deer Creek Mine:
(43s\ 687-2317

Fax (43s) 687-2285

JAN 0 9 2tr04

DIV, OF OIL, GAS & MINING

Trail Mountain Mine:
(435)748-2140

Fax (435) 748'5125

Huntington Office:
(435) 687-9821

Fax (435) 687-2695
Purchasing Fax (435) 687-9092



APPLICATT \ FOR COAL PERMIT PROCESS''

Permit Change I New Permit ! Renewal I Exploration ! Bond Release I Transfer OPY

Permittee: PacifiCom
Mine: Deer CreekMine
Title: Clean Copy Submittal of the Revised Bond Calculations of Volume Z,Part4, R645-301-800: Bond, 2003

Midterm Review, PacifiCorp, Deer Creek Mine, C015/018, Task ID #I694,Emery Co Utah

Description, Include reason for application and timing required to implement:

Permit change for the midterm review process.

Instructions: If you answer yes to any of the first eight (gay) questions, this application may require Public Notice publication'

f lYes X No
flYes X No
IYesXNo
nYesXNo
XvesnNo
nvesXNo
IYesXNo
IYesXNo
IYesXNo
flYes X No

!vesXNo
flves X No
!YesXNo
IYesXNo
nvesXNo
!vesXNo
nvesXNo
fl Yes X No
IYesnNo
nvesXNo
IYesXNo
nvesXNo
!vesXNo

Change in the size of the Permit Area? Acres
Is the application submitted as a result of a Division Order? DO#
Does the application include operations outside a previously identified Cumulative Hydrologic Impact Area?

Does the application include operations in hydrologic basins other than as currently approved?

Does the application result from cancellation, reduction or increase of insurance or reclamation bond?

Does the application require or include public notice publication?
Does the application require or include Lwnership, control, right-of-entry, or compliance information?

Is proposed activity within 100 feet of a public road or cemetery or 300 feet of an occupied dwelling?

Is the application submitted as a result of a Violation? NOV #

Is the application submitted as a result of other laws or regulations or policies?

Explain:
Dois the application affect the surface landowner or change the post mining land use?

Does the apptication require or include underground design or mine sequence and timing? (Modification of R2P2)

Does the apptication require or include colleciion and reporting of any baseline information?

Could the application have any effect on wildlife o. u"getution outside the current disturbed area?

Does the application require or include soil removal, storage or placement?

Does the application require or include vegetation monitoring, removal or revegetation activities?

Does the application require or include construction, modification, or removal of surface facilities?

Does the application require or include water monitoring, sediment or drainage control measures?

Does the application require or include certified designs, maps oI calculation?

Does the application require or include subsidence control or monitoring?

Have reclamation costs for bonding been provided?
Does the application involve u p"rJr-iul strearrl a stream buffer zorre ot discharges to a stream?

Does the application affect permits issued by other agencies or permits issued to other entities?

please attach four (4) review copies of the apptication. rf the mine is on or adjacent to Forest Service land please submit five

1 .
2 .
3 .
4 .
5 .
6.
7 .
8 .
9 .
10 .

1 1 .
t2 .
1 3 .
14.
1 5 .
t6 .
17 .
1 8 .
19 .
20.
21 .
22.
23 .

thank vou. (These nurnbers include a copy for the Price Field Office

I hereby certify that I am a responsible official of the applicant and that the information contained in this application is true and correct to the best ofmy information

and belief in ail respects with the laws of Utah in reference to commiqdelts, undertakingsSr{ ob^ligations, herein.

Charles A. Semborski
Print Name

Subscribed and swom to before me this

Sign Name, Position, Date

My commission Expires:
Attest: State of

County of
ffi''04j""



APPLICATIO FOR COAL PERMIT PROCF IING
Detailed Schedule Of Changes to the Mining And Reclamatio PY

Permittee: Paci
Mine: Deer Creek Mine PermitNumber: C/015/008
Title: Clean Copy Submittal of the Revised Bond Calculations of Volume Z,Part4, R645-301-800: Bond, 2003

Midterm Review, PacifiCorp, Deer Creek Mine, C015/018, Task ID #1694, Emery County, Utah

Provide a detailed listing of all changes to the Mining and Reclamation Plan, which is required as a result of this proposed permit
application. Individually list all maps uo6 dlawings that are added, replaced, or removed from the plan. Include changes to the table
of contents, section of the plan, or other information as needed to specifically locate, identiff and revise the existing Mining and
Reclamation Plan. Include page, section and drawing number as part of the description.

DESCRIPTION OF MAP, TEXT, ORMATERIAL TO BE CHANGED

Volume 2,Part 4 (Reclamation Plan), R645-301-800: Bondingn eaa I Replace ! Remove

n eaa ! Replace ! Remove

I eaA I Replace ! Remove

n aaa f] Replace ! Remove

E Add ! Replace I Remove

n eaa I Replace f]Remove
E aaa I Replace ! Remove

fle00 !Replace !Remove
f]eaa !Replace !Remove
n aaa ! Replace ! Remove

n eaa ! Replace I Remove

n eaa ! Replace flRemove
n eaa ! Replace ! Remove

! eaa fl Replace fl Remove

fleaa IReplace !Remove
n eaa f]Replace ! Remove

! aaa ! Replace ! Remove

n eaa f] Replace ! Remove

! eaa ! Replace ! Remove

fllaa !Replace IRemove
fleaa flReplace ! Remove

n eaa I Replace ! Remove

n eda ! Replace I Remove

! aaa I Replace I Remove

n eaa ! Replace ! Remove

E eaa ! Replace ! Remove

E eaa ! Replace ! Remove

n eaa ! Replace I Remove

Any other specific or special instruction required for insertion ofthis proposal into the
Mining and Reclamation Plan.

Received by Oil, Gas & Mining

RECEIVED
JAN 0 I 2004

DIV. OF OIL, GAS & MINING

Form DOGM - C2 (Revised Marcht2,2002)



Deer Creek Mine C/015/018

	

Bond Amount

	

Revised September 2003

Bonding Calculations
Deer Creek Mine

Direct Costs

Subtotal Demolition, $841,207 .00
Subtotal Backfilling and Grading $746,891 .00
Subtotal Revegetation $235,117 .00
Direct Costs

	

$1,823,215 .00

Indirect Costs
Mob/Demob $182,322.00 10.0%
Contingency $91,161 .00 5.0%
Engineering Redesign $45,580.00 2.5%
Main Office Expense $123,979 .00 6.8%
Project Mainagement Fee $45,580.00 2.5%
Subtotal Indirect Costs

	

$488,622.00

	

26.8%

Total Cost in 2003 Dollars

	

$2,311,837 .00

Escalation factor 0 .0282
Number of years 5
Escalation

	

$344,879.00

Reclamation Cost 2007

	

$2,656,716 .00

Bond Amount (rounded to nearest $1,000)

	

$2,657,000 .00

Printed 01/08/2004

	

File Name Totall5181 and Worksheet Name Sheet/

	

Page 1 of 1





Printed 01/08/200 4

	

File DEM0151820031, Worksheet Total

	

Page 32 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Fuel Tank Fan 1A 657
Redwood Water Tank 1 B 1301
Fan 1C 4150

Water Storage Tank 1D 11612
Main Office Bathhouse 1E 72970
Water Treatment Plant 1F 3656
Skimmer Building 1G 3656
High Pressure Pump Building 1H 2768
Power Installations 11 3287
ROM Belt Line 1 J 16041

Parking Garage 1 K 11377
Storage Shed 1 L 11993
Security GateFence 1Q 2002
Salt Storage Shed Trash Hopper 1 N 4451

Oil Fuel Storage 10 3196
Tire Dock 1 P 14898
Septic Tanks I R 4034
Storage Docks 1S 26450
Rock Dust Silo 1T 5702
Reclaim Tunnel 1 U 1885
Retaining Walls Tipple 1V 6369
Tipple 1W 62591

Bellline C1 C2 1X 11962
Transfer Tower C1 C2 1Y 4136
Misc Culverts 1 Z 18748
Misc Concrete 1AA 204880
Guard Rail 1 BB 3742
Portals 2 A 20800
Asphalt Removal 3 A 129893
Riprap 4A 172000

841207Total



Printed 01/08/2004

	

File DEMO151820031, Worksheet FuelTankFanlA

	

Page 1 of 101

Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diame er Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Fuel Tank Fan 1A
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 0 25 1 day 0 25 day 159
Attachment Bucket Thumb 01590 200 0342 11318 /day 0.25 1 day 0 25 day 28
Eq . Op., Medium Equipment (Eqmd) Eqmd $4935 HR 2 1 hr 2 hr 99
CLAB Clab $3850 HR 2 1 hr 2 hr 77
Foreman Average, Outside Foreman $5365 HR 2 1 hr 2 hr 107

Structure's Vol. Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 0.25 1 day 0 25 day 102
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 2 1 hr 2 hr 78
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 1 ton 1 ton 7
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal~ Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Su6lotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
$~'ilotgl

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Sutgbtal

Total 6§7-,



Printed 01108/2004

	

File DEM0151820031, Worksheet RedwoodWaterTankiB

	

Page 2 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Redwood Water Tank 1 B
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 0.5 1 day 0 .5 day 317
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 72.15 /day 0 5 1 day 0 .5 day 36
Eq . Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 4 1 hr 4 hr 197
CLAB Clab $3850 HR 4 1 hr 4 hr 154
Foreman Average, Outside Foreman $5365 HR 4 1 hr 4 hr 215

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 0 5 1 day 0 5 day 204
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 4 1 hr 4 hr 157
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 3 ton 3 ton 21

Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

1

	

1.< . . .

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Dis sal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Sut oral

1 1Tots,



Printed 0110812004

	

File DEM0151820031, Worksheet FanlC

	

Page 3 of 101

Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Demolition Cost _=Structure's
01590 200 0200 **Ir U i ©~~ 1269

Attachment Bucket Thumb 01590 200 0342 113=
Hammer H draulic 500 to 1,200 ft-lb 01590 400 2860 72
E . .0 . .,Medium E.ui .ment E .md [ ©I I® 790

616
_ Foreman Avera .e Outside 429
_ Structure's Vol . Demolished _
_Rubble's Wei .ht exclude steel _

_Trans .ortation Cost Non Steel Truck Truck dum . 16 ton .a load 01590 200 5300 408 01 408
_ Trans . .rtation Cost Non Steel Drive a 313
_ Dis .osal Cost Non Steel Nielson Construction 140

. . MYM- N

_ truck's Capacity _

_Trans .ortation Cost Steel Truck _
_Trans .ortation Cost Steel Truck Drive _

15,

Dis .osal Cost=E.ui .ment's
Dismantling Cost

_ '

	

'_Loadin . Costs
_

_Concrete Demolition _
_Demolition Cost _
_Concrete's Vol . Demolished _
_Loadin . Cost

_ Dis .osal costs _
SubtDCB =

_ Concrete Demolition _
_Demolition Cost _
_Concrete's Vol . Demolished _
_Loadin . Cost _

Trans .ortation Cost _

Total -~; 50



Printed 01/08/2004

	

File DEMO151820031, Worksheet WaterStorageTanklD

	

Page 4 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Water Storage Tank 1 D
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634.63 /day 0.5 1 day 0 .5 day 317
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 72.15 /day 0.5 1 day 0 .5 day 36
E .0 . Medium Equipment E and E and $49.35 HR 4 1 hr 4 hr 197
Crane Mounted 25 ton 01590 600 2500 583.41 /day 4.5 1 day 4 .5 day 2625
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49.35 HR 36 1 hr 36 hr 1777
CLAB Clab $38.50 HR 24 2 hr 48 hr 1848
Foreman Average, Outside Foreman $53.65 HR 36 1 hr 36 hr 1931
Torch Equipment 01590 400 6350 2 .78 /HR 24 1 hr 24 hr 67
Torch Operating 01590 400 6360 4 .95 /HR 24 1 hr 24 hr 119
CLAB Clab $38 .50 HR 24 1 hr 24 hr 924

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 1 day 1 day 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con 7 /TON 150 ton 150 ton 1050

Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel
'Subtotal

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
SUWOta1

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subto0

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
°ub#DtaI

Total 1



Printed 01/08/2004

	

File DEMO151820031, Worksheet MainOfficeBathhouselE

	

Page 5 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Main Office Bathhouse 1E
Structure's Demolition Cost

300 H . P (D8) 01590 200 4310 985 .16 /day 155 1 day 15 .5 day 15270
Eq . Op, Medium Equipment (Eqmd) Eqmd $49 .35 HR 124 1 hr 124 hr 6119
Excavator 1 .5 CV 01590 200 0200 634 .63 /day 155 1 day 15 .5 day 9837
Attachment Bucket Thumb 01590 200 0342 113 .18 /day 15 .5 1 day 15 .5 day 1754
Eq Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 124 1 hr 124 hr 6119
Tractor Loader 7 to 8 CY 01590 200 4810 1090 .52 /day 6 1 day 6 day 6543
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 48 1 hr 48 hr 2369
Off highway 50 ton 01590 200 5610 1020 .56 /day 6 1 day 6 day 6123
Truck Driver, Heavy Trhv $39 .15 HR 48 1 hr 48 hr 1879
CLAB Clab $38 .50 HR 124 2 hr 248 hr 9548
Foreman Average, Outside Foreman $5365 HR 124 1 hr 124 hr 6653

Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 1 1 day 1 day 408

Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $3915 HR 8 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 ITON 5 ton 5 ton 35
Steel's Weiqht
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

I8I

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loadinq Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loadinq Cost
Transportation Cost
Disposal Costs
Sublvlal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs. . . . . .
taa aw

Total 72970



Printed 01/08/2004

	

File DEMO151820031, Worksheet WaterTreatmentPlantlF

	

Page 6 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Water Treatment Plant 1 F
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 .63 /day 1 1 day 1 day 635
Attachment Bucket Thumb 01590 200 0342 11318 /day 1 1 day 1 day 113
Eq. Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 8 1 hr 8 hr 395
300 H . P . (D8) 01590 200 4310 985 .16 /day 1 1 day 1 day 985
Eq. Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 8 1 hr 8 hr 395
CLAB Clab $3850 HR 8 1 hr 8 hr 308
Foreman Average, Outside Foreman $53 .65 HR 8 1 hr 8 hr 429

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 0 5 1 day 0.5 day 204
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 4 1 hr 4 hr 157
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 5 ton 5 ton 35
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel
Slttitoial

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

I

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
,4W?~

Total



Printed 01/08/2004

	

File DEM0151820031, Worksheet Skim merBuildinglG

	

Page 7 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Skimmer Building 1 G
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 1 1 day I day 635

Attachment Bucket Thumb 01590 200 0342 11318 /day 1 1 day 1 day 113
Eq . Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 8 1 hr 8 hr 395
300 H. P . (D8) 01590 200 4310 98516 /day 1 1 day 1 day 985

Eq . Op ., Medium Equipment (Eqmd) Eqmd $49.35 HR 8 1 hr 8 hr 395

CLAB Clab $38.50 HR 8 1 hr 8 hr 308
Foreman Average, Outside Foreman $5365 HR 8 1 hr 8 hr 429

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulaqe
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 0 5 1 day 0 .5 day 204

Transportation Cost Non Steel Drive Truck Driver, Heavy Tihv $39 15 HR 4 1 hr 4 hr 157
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 5 ton 5 ton 35

Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel .... ... . . . . . . . . . .

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
SUL Otal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
ukld'al

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

T ;,



Printed 0110812004

	

File DEM0151820031, Worksheet HighPressurePumpBuildinglH

	

Page8 of 101

Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

High Pressure Pump Building 1H
Structure's Demolition Cost

300 H . P. (D8) 01590 200 4310 985 .16 /day 0 5 1 day 0 5 day 493
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 4 1 hr 4 hr 197
Excavator 1 .5 CY 01590 200 0200 634 .63 /day 0 5 1 day 0 5 day 317
Attachment Bucket Thumb 01590 200 0342 113 .18 /day 0 5 1 day 0 5 day 57
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 4 1 hr 4 hr 197
Tractor Loader 7 to 8 CY 01590 200 4810 1090 .52 /day 0 5 1 day 0 5 day 545
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 4 1 hr 4 hr 197
CLAB Clab $38 .50 HR 4 1 hr 4 hr 154
Foreman Average, Outside Foreman $53 .65 HR 4 1 hr 4 hr 215

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 0 .5 1 day 0 .5 day 204
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 4 1 hr 4 hr 157
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 5 ton 5 ton 35
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

27&4

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs
Sutoihl

2708stat



Printed 01/08/2004

	

File DEM0151820031, Worksheet Power] nstallations11

	

Page 9 of 101

Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Power Installations 11
Structure's Demolition Cost

Tractor Loader 7 to 8 CY 01590 200 4810 1090.52 /day 1 day 1 day 1091
Eq . Op Medium Equipment (Eqmd) Eqmd $49.35 HR 8 1 hr 8 hr 395
CLAB Clab $38.50 HR 8 2 hr 16 hr 616
Foreman Aver •e Outside Foreman $53.65 HR 1 hr 8 hr 429

Structure's Vol Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408.01 /day 1 day 1 day 408,
Transportation Cost Non Steel Dnve Truck Driver, Heavy Trhv $39 15 HR 1 hr 8 hr 313'
Disposal Cost Non Steel Nielson Construction Neilson Con 7 /TON ton 5 ton 35
Steel's Weiqht
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Dnve
Disposal Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

I

Concrete Demolition
Demolition Cost
Concrete's Vol Demolished
Loading Cost
Transportation Cost
Disposal Costs

01,11

Concrete Demolition
Demolition Cost
Concrete's Vol Demolished
Loading Cost
Transportation Cost
Disposal Costs
Sut11$tat

Tots



Printed 01/0812004

	

File DEM0151820031, Worksheet ROMBeItLinelJ

	

Page 1 0 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit 'Cost

ROM Belt Line 1 J
Structure's Demolition Cost

Crane Mounted 55 ton 01590 600 2600 999 .76 /day 3 1 day 3 day 2999
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 24 1 hr 24 hr 1184
Excavator 1 .5 CY 01590 200 0200 634 .63 /day 3 1 day 3 day 1904
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 24 1 hr 24 hr 1184
Crane Mounted 25 ton 01590 600 2500 583 .41 /day 3 1 day 3 day 1750
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 24 1 hr 24 hr 1184
CLAB Clab $38 .50 HR 24 2 hr 48 hr 1848
Foreman Average, Outside Foreman $53 .65 HR 24 1 hr 24 hr 1288
Torch Equipment 01590 400 6350 2 .78 /HR 24 1 hr 24 hr 67
Torch Operating 01590 400 6360 4 .95 /HR 24 1 hr 24 hr 119

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 3 1 day 3 day 1224
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 24 1 hr 24 hr 940
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 50 ton 50 ton 350
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

16 1

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
SiUotal

18041



Printed 01/08/2004

	

File DEM0151820031, Worksheet ParkingGaragel K

	

Page 1 1 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Parking Garage 1K
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 1 1 day 1 day 635

Attachment Bucket Thumb 01590 200 0342 11318 /day 1 1 day 1 day 113

Eq. Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 8 1 hr 8 hr 395
Excavator 1 .5 CY 01590 200 0200 63463 /day 5 1 day 5 day 3173

Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 7215 /day 5 1 day 5 day 361

Eq. Op ., Medium Equipment (Eqmd) &md $49 .35 HR 40 1 hr 40 hr 1974

Tractor Loader 7 to 8 CY 01590 200 4810 1090 .52 /da 1 1 day I day 1091

Eq. Op ., Medium Equipment (Eqmd) E.md $4935 HR 8 1 hr 8 hr 395

Off highway 50 ton 01590 200 5610 1020 56 /da 1 1 day 1 day 1021

Truck Driver, Heavy Trhv $39 .15 HR 8 1 hr 8 hr 313

CLAB Clab $3850 HR 8 2 hr 16 hr 616
Foreman Average, Outside Foreman $5365 HR 8 1 hr 8 hr 429

Structure's Vol. Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /da 1 1 day 1 day 408

Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 8 1 hr 8 hr 313

Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 20 ton 20 ton 140

Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel 1

.mix.

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Subtgtvl

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

tat

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loadinq Cost
Transportation Cost
Dis . .sal Costs
Sutitolal

1 377Total
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File DEM0151820031, Worksheet StorageShedlL

	

Page 1 2 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Storage Shed 1 L
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 .63 /day_ 1 1 dap_ 1 day 635
Attachment Bucket Thumb 01590 200 0342 113 .18 /day_ 1 1 day 1 day 113
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 8 1 hr 8 hr 395
Excavator 1 .5 CY 01590 200 0200 634 .63 /day_ 5 1 dam! 5 day 3173
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 72 .15 /day 5 1 day 5 day 361
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 40 1 hr 40 hr 1974
Tractor Loader 7 to 8 CY 01590 200 4810 1090 .52 /day 1 1 day 1 day 1091
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 8 1 hr 8 hr 395
Off highway 50 ton 01590 200 5610 1020 .56 /day 1 1 day 1 day 1021
Truck Driver, Heavy Trhv $39 .15 HR 8 1 hr 8 hr 313
CLAB Clab $38 .50 HR 8 4 hr 32 hr 1232
Foreman Averaqe, Outside Foreman $53 .65 HR 1 hr 8 hr 429

Structure's Vol. Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 1 1 day_ 1 day 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 8 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 20 ton 20 ton 140

Steel's Weight
Truck's Capacity
Haulaqe
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Dismantlmq Cost
Loadinq Costs
Transport Costs
Disposal Costs
SubIDtcl

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

bfo1

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

I„lT



Printed 01/08/2004

	

File DEM0151820031, Worksheet ShopWarehouselM

	

Page 1 3 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

_ Structure's Demolition Cost =
_ 101590 200 020
_ Thumb 01590 200 0342
_ E . .0 . ., Medium E .ui .ment E.md .

	

. EEEFT-=-~~
_ 01590 200 0200 SEEM=,~~
_ Hammer H draulic 500 to 1,200 ft-lb 01590 400 2860
- E . .0 . ., Medium E .ui .ment E.md
- Tractor Loader 7 to 8 CY 01590 200 4810 1090 52
_ E . .0 . . Medium E .ui .ment E.md Q~Emmrf=-~~
- Off hi .hwa 50 ton 01590 200 5610 1020.56

Truck Driver, Heavy

r 3696
_ Foreman Avera . e Outside
_Structure's Vol. Demolished
=Rubble's Wei .ht exclude steel

_Trans nation Cost Non Steel Truck Truck dum . 16 ton .a load 01590 200 5300 408 .01
-Trans.ortation Cost Non Steel Drive
=Dis. .sal Cost Non Steel Nielson Construction

Transportation Cost Steel Truck
_ Trans- .dation Cost Steel Truck Drive =

Dis .osal Cost Steel _

'

	

,_r
_Loadin . Costs =

Dis .osal Costs _

_Concrete Demolition
_ Demolition Cost =
_Concrete's Vol . Demolished _
_Tras Cost a
_

.
Transortation cost

_ Concrete Demolition
_ Demolition Cost =
_Concrete's Vol . Demolished _
_Loadin . Cost
- Trans .ortation Cost =

Dis oral Costs _

Mal .......... .. .. .............. . . . . . . . ............................. . . . . . . . . ....... __
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File DEM0151820031, Worksheet SaftStorageShedTrashHopperlN

	

Page 1 4 of 101

Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Salt Storage Shed Trash Hopper 1 N
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 2 1 day 2 day 1269
Hammer Hydraulic 5001o 1,200 ft-lb 01590 400 2860 7215 /day 2 1 day 2 day 144
Eq. Op ., Medium Equipment (Eqmd) Eqmd $49.35 HR 16 1 hr 16 hr 790
CLAB Clab $3850 HR 16 1 hr 16 hr 616
Foreman Average, Outside Foreman $53.65 HR 16 1 hr 16 hr 858

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 0.5 1 day 0 5 day 204
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $3915 HR 4 1 hr 4 hr 157
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 59 ton 59 ton 413
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel
ISubictal 445f -

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

itt

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Di osal Costs

1 SuLlola

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs

Tolal 44 1
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File DEM0151820031, Worksheet OilFuelStoragelO

	

Page 1 5 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Oil Fuel Storage 10
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 0 5 1 day 0 5 day 317,
Hammer Hydraulic 5001o 1,200 ft-lb 01590 400 2860 7215 /day 0 5 1 day 0 5 day 36
Eq. Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 4 1 hr 4 hr 197
Crane Mounted 25 ton 01590 600 2500 583 41 /day 1 1 day 1 day 583
Eq. Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 8 1 hr 8 hr 395
CLAB Clab $3850 HR 8 1 hr 8 hr 308
Foreman Average, Outside Foreman $5365 HR 8 1 hr 8 hr 429

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 1 1 day 1 day 408
Trans . station Cost Non Steel Drive Truck Driver, Heav Trhv $39 .15 HR 8 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 30 ton 30 ton 210
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subfi"'UI

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Totals= 3 .
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File DEM0151820031, Worksheet TireDockl P

	

Page 1 6 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Tire Dock 1 P
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 .63 /day 3 1 day 3 day 1904
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 72 .15 /dam 3 1 day 3 day 216
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 24 1 hr 24 hr 1184,
Tractor Loader 7 to 8 CY 01590 200 4810 1090 .52 /day 3 1 day 3 day 3272
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 24 1 hr 24 hr 1184
Off highway 50 ton 01590 200 5610 1020 .56 /day 3 1 day 3 day 3062
Truck Driver, Heavy Trhv $39 .15 HR 24 1 hr 24 hr 940
CLAB Clab $38 .50 HR 24 2 hr 48 hr 1848
Foreman Average, Outside Foreman $53 .65 HR 24 1 hr 24 hr 1288

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck
Transportation Cost Non Steel Drive
Disposal Cost Non Steel
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel 4
4ubtoW

Equipment's Disposal Cost
Dismantling Cost
Dismantlinq Cost
Loading Costs
Transport Costs
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
5utdafal

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

To{~aI 14898
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File DEM0151820031, Worksheet SecurityGateFencelQ

	

Page 1 7 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Security GateFence 1Q
Structure's Demolition Cost

Tractor Loader 7 to 8 CY 01590 200 4810 1090.52 /da 0 .5 1 da 0 .5 day 545
Eq. Op ., Medium Equipment (Eqmd) Eqmd $49.35 HR 4 1 hr 4 hr 197
CLAB Clab $38.50 HR 8 2 hr 16 hr 616
Foreman Average, Outside Foreman $53.65 HR 8 1 hr 8 hr 429

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408.01 /day 0.25 1 day 0 .25 day 102
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39.15 HR 2 1 hr 2 hr 78
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 5 ton 5 ton 35
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel
SutS tal 'Iv

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Sttbtrgul

2



Printed 0110812004

	

File DEM0151820031, Worksheet SepticTankslR

	

Page 1 8 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

_ Structure's Demolition Cost _
_ 01590 200 0200 635
_ Hammer H draulic 500 to 1200 ft-tb 01590 400 2860 72
_ E . .0 . ., Medium E .ai .ment E .md 395
_ Off hi . hwa 50 ton 01590 200 5610 1020 56 1021

313
308

_ Foreman Avera .e, Outside ~~~ ~~t 11 429
_ Structure's Vol. Demolished _
_Rubble's Wei . ht exclude steel _

_Trans .ortation Cost Non Steel Truck Truck dum . 16 ton .a load 01590 200 5300 408 01 408
_ Trans . .rtation Cost Non Steel Drive 313
-Dis. .sal Cost Non Steel Nielson Construction 140

Transportation Cost Steel Truck
_ Trans .ortation Cost Steel Truck Drive _

Dis osal Cost Steel

~ Equipment's Disposal Cost
Dismantling Cost

-Loadin . Costs _

Di _
SuL olal

_ Concrete Demolition _
-Demolition Cost _
_Concrete's Vol. Demolished _
_Loadin . Cost '

Dis sal Costs _
~~--_

_Concrete Demolition '
_Demolition Cost _
_Concrete's Vol. Demolished ' _

Loadin . Cost__

Dis sal Costs
Suhfalal

__ ..._--- _

_

-

_ham_

4 S4 ,•
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File DEM0151820031, Worksheet StorageDockslS

	

Page 1 9 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Storage Docks 1 S
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634.63 /da 5 .5 1 da 5 5 da 349C
Attachment Bucket Thumb 01590 200 0342 113.18 /da 1 1 da 1 da 113
Hammer H draulic 500 to 1,200 ft-lb 01590 400 2860 72.15 /da 4 .5 1 da 4.5 da 325
E . .O . .,Medium E.ui .ment E .md E .md $49.35 HR 44 1 hr 44 hr 2171
Tractor Loader 7 to 8 CY 01590 200 4810 1090.52 /da 5 .5 1 da 5 5 da 5998
E . .0 . .,Medium E .ui .ment E .md E .md $49.35 HR 44 1 hr 44 hr 2171
Off hi . hwa 50 ton 01590 200 5610 1020.56 /da 5 .5 1 da 5 5 da 5613
Truck Driver, Heavy Trhv $39.15 HR 44 1 hr 44 hr 1723
CLAB Clab $38 .50 HR 44 1 hr 44 hr 1694
Foreman Average, Outside Foreman $53 .65 HR 44 1 hr 44 hr 2361

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 1 1 da 1 da 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 8 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 10 ton 10 ton 70
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Stmobl

T,

	

i



Printed 01/08/2004

	

File DEM0151820031, Worksheet RockDustSiloiT

	

Page20 of 101

Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Rock Dust Silo 1T
Structure's Demolition Cost

Crane Mounted 55 ton 01590 600 2600 999.76 /day 1 day 1 day 1000
Eq. Op., Medium Equipment (Eqmd) Eqmd $49.35 HR 8 1 hr 8 hr 395
Excavator 1 .5 CY 01590 200 0200 634.63 /day 1 1 day 1 day 635
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 72.15 /day 1 1 day 1 day 72
Eq. Op., Medium Equipment (Eqmd) Eqmd $49.35 HR 8 1 hr 8 hr 395
Off highway 50 ton 01590 200 5610 1020.56 /day 1 1 day 1 day 1021
Truck Driver, Heavy Trhv $39.15 HR 8 1 hr 8 hr 313
CLAB Clab $38.50 HR 8 2 hr 16 hr 616
Foreman Average, Outside Foreman $53.65 HR 1 hr 8 hr 429

Structures Vol Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 1 day 1 day 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con 7 /TON 15 ton 15 ton 105
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Dis , ' sat Cost Steel

a" 5 02

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

a al

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
wbtatal

To al 5702



Printed 01/08/2004

	

File DEM0151820031, Worksheet ReclaimTunnellU

	

Page 21 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Reclaim Tunnel 1 U
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 .63 /day 0 .5 1 day 0.5 day 317
Attachment Bucket Thumb 01590 200 0342 113 .18 /day 0.5 1 day 0.5 day 57
Eq. Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 4 1 hr 4 hr 197

CLAB Clab $38 .50 HR 4 2 hr 8 hr 308
Foreman Average, Outside Foreman $53 .65 HR 4 1 hr 4 hr 215

Structure's Vol. Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 0 .5 2 day 1 day 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 4 2 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 10 ton 10 ton 70
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

utAotai s

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loadin . Costs
Transport Costs
Disposal Costs
5u tidal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loadim Cost
Transportation Cost
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
SubIDluil

Total 183,
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File DEMO151820031, Worksheet RetainingWallsTipplelV

	

Page22 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Retaining Walls Tipple 1V
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 1 5 1 day 1 .5 day 95 .
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 72.15 /day 1 5 1 day 1 .5 day 101
Eq . Op ., Medium Equipment (Eqmd) Eqmd $49.35 HR 12 1 hr 12 hr 59 .
Tractor Loader 7 to 8 CY 01590 200 4810 1090.52 /day 1 1 day 1 day 109'
Eq . Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 8 1 hr 8 hr 39!
Off highway 50 ton 01590 200 5610 1020.56 /day 1 1 day 1 day 102'
Truck Driver, Heavy Trhv $3915 HR 8 1 hr 8 hr 311
CLAB Clab $3850 HR 12 1 hr 12 hr 46 .
Foreman Average, Outside Foreman $53.65 HR 12 1 hr 12 hr 64 ,

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 1 1 day 1 day 401
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 8 1 hr 8 hr 31 :
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 10 ton 10 ton 7(
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Dis . .sat Cost Steel

6.3firCubtctal

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Sut4olal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Dis . .sal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

T



Printed 01/08/2004

	

File DEM0151820031, Worksheet TipplelW

	

Page 23 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Tipple 1W
Structure's Demolition Cost

Crane Mounted 55 ton 01590 600 2600 999 76 /day 10 1 day 10 day 9998
Eq . Op., Medium Equipment (Eqmd) Eqmd $4935 HR 80 1 hr 80 hr 3948
Excavator 1 .5 CY 01590 200 0200 634 63 /day 10 1 day 10 day 6346
Attachment Bucket Thumb 01590 200 0342 11318 /day 10 1 day 10 day 1132
Eq . Op., Medium Equipment (Eqmd) Eqmd $4935 HR 80 1 hr 80 hr 3948
Excavator 1 .5 CY 01590 200 0200 634 63 /day 10 1 day 10 day 6346
Attachment Grapples 01590 200 0345 100 .05 /day 10 1 day 10 day 1001
Eq . Op., Medium Equipment (Eqmd) Eqmd $4935 HR 80 1 hr 80 hr 3948

CLAB Clab $3850 HR 80 4 hr 320 hr 12320
Foreman Average, Outside Foreman $5365 HR 80 1 hr 80 hr 4292

Structure's Vol. Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day 10 1 day 10 day 4080
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 80 1 hr 80 hr 3132
Disposal Cost Non Steel Nielson Construction Neilson Con. 7 /TON 300 ton 300 ton 2100
Steel's Wei . ht
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Dis osal Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

1

Concrete Demolition
Demolition Cost
Concrete's Vol Demolished
Loading Cost
Transportation Cost
Disposal Costs
total

PA
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File DEM0151820031, Worksheet BettlineClC 2 1 X

	

Page 24 of 101

Ref .
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Beltline C1 C2 1X
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634.63 /day 3 5 1 day 3 5 day 2221
Attachment Bucket Thumb 01590 200 0342 113.18 /day 3.5 1 day 3 5 day 396
Eq . Op. Medium Equipment (Eqmd) Eqmd $4935 HR 28 1 hr 28 hr 1382
CLAB Clab $3850 HR 28 4 hr 112 hr 4312
Foreman Average, Outside Foreman $53.65 HR 28 1 hr 28 hr 1502
Torch Equipment 01590 400 6350 2 78 /HR 28 1 hr 28 hr 78
Torch Operating 01590 400 6360 4.95 /HR 28 1 hr 28 hr 139

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 2 1 day 2 day 816
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 15 HR 16 1 hr 16 hr 626
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 70 ton 70 ton 490
Steel's Wei , ht
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel
Sublptal

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

TOM 119(3
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File DEM0151820031, Worksheet TransferTowerClC 2 1 Y

	

Page 25 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Trans er Tower Cl C2 1Y
Structure's Demolition Cost

Crane Mounted 55 ton 01590 600 2600 999 .76 /day_ 1 1 day_ 1 day 1000
Eq . Op., Medium Equipment (Eqmd) Eqmd $4935 HR 8 1 hr 8 hr 390
Excavator 1 .5 CY 01590 200 0200 634 .63 /day_ 1 1 day_ 1 day 639
Attachment Bucket Thumb 01590 200 0342 113 .18 /day_ 1 1 day_ 1 day 113
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 8 1 hr 8 hr 395
CLAB Clab $38 .50 HR 4 2 hr 8 hr 308
Foreman Average, Outside Foreman $53 .65 HR 8 1 hr 8 hr 429

Structure's Vol. Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 .01 /day _ 1 1 day^ 1 day 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39 .15 HR 8 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 20 ton 20 ton 140
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

4136

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Sub5iAa1

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

To ai
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File DEM0151820031, Worksheet MiscCulvertslZ
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Ref .
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Misc Culverts 1 Z
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 .63 /day 7 1 day 7 day 4442
Hammer Hydraulic 500 to 1,200 h •I b 01590 400 2860 72 .15 /day 7 1 day day 505
Eq . Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 54 1 hr 54 hr 2665

CLAB Clab $3850 HR 54 2 hr 108 hr 4158
Foreman Average, Outside Foreman $5365 HR 54 1 hr 54 hr 2897

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408.01 /day 2 1 day 2 day 816
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39.15 HR 16 1 hr 16 hr 626
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 377 ton 377 ton 2639
Steel's Weiqht
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Dis -,;al Cost Steel

apt 1874°

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Subtpt1

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost

P
Snbtolel

T t3 1874E
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Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Misc Concrete IAA
Structure's Demolition Cost

Excavator 1 .5 CY 01590 200 0200 634 63 /day 80 1 day 80 da 50770
Hammer Hydraulic 500 to 1,200 ft-lb 01590 400 2860 7215 /day 80 1 day 80 da 5772
Eq. Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 640 1 hr 640 hr 31584

Tractor Loader 7 to 8 CY 01590 200 4810 1090 52 /day 10 1 day 10 da 10905
Eq. Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 80 1 hr 80 hr 3948
CLAB Clab $38 .50 HR 640 2 hr 1280 hr 49280
Foreman Average, Outside Foreman $53 .65 HR 640 1 hr 640 hr 34336
Torch Equipment 01590 400 6350 2 78 /HR 640 1 hr 640 hr 1779
Torch Operating 01590 400 6360 4 95 /HR 640 1 hr 640 hr 3168

Off highway 50 ton 01590 200 5610 1020 56 /day 5 2 day 10 da 10206
Truck Driver, Heavy Trhv $3915 HR 40 2 hr 80 hr 3132

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck
Transportation Cost Non Steel Drive
Disposal Cost Non Steel
Steel's Weight
Truck's Capacity
Haulage
Trans . •rtation Cost Steel Truck
Trans- •n ation Cost Steel Truck Drive
Dis . .sal Cost Steel

2ubtgtial ..... .. . .. . . . . . . . . . . . .

E . ui . ment 's Dis .osal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs	

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Disposal Costs
Subtotal

Total 2488(1
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Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Guard Rail 1 BB
Structure's Demolition Cost

Excavator 2112 CY 01590 200 0320 1237.56 /day 1 1 day 1 day 1238
Eq. Op ., Medium Equipment (Eqmd) Eqmd $4935 HR 8 1 hr 8 hr 395
CLAB Clab $3850 HR 8 3 hr 24 hr 924
Foreman Average, Outside Foreman $53.65 HR 8 1 hr 8 hr 429

Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulage
Transportation Cost Non Steel Truck Truck dump 16 ton payload 01590 200 5300 408 01 /day 1 1 day 1 day 408
Transportation Cost Non Steel Drive Truck Driver, Heavy Trhv $39.15 HR 8 1 hr 8 hr 313
Disposal Cost Non Steel Nielson Construction Neilson Con . 7 /TON 5 ton 5 ton 35
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

3742

Equipment's Disposal Cost
Dismantling Cost
Dismantling Cost
Loading Costs
Transport Costs
Disposal Costs
Ubtow

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs

td

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
ScSI I i

T 1al 3 42



Printed 01/08/2004

	

File DEM0151820031, Worksheet Portals2A

	

Page 29 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Portals 2 A
Structure's Demolition Cost Seal Portals AML1 5200 EA. 4 EA 4 EA 20800
Structure's Vol . Demolished
Rubble's Weight (exclude steel)
Truck's Capacity
Haulaqe
Transportation Cost Non Steel Truck
Transportation Cost Non Steel Drive
Disposal Cost Non Steel
Steel's Weight
Truck's Capacity
Haulage
Transportation Cost Steel Truck
Transportation Cost Steel Truck Drive
Disposal Cost Steel

Equipment's Disposal Cost
Dismantling Cost
Equipment's Vol . Demolished
Loading Costs
Transport Costs
Disposal Costs
Suctbtm

3 Man Crew
Forman
Crane Operator
Truck Driver

r T

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Casts
total

Concrete Demolition
Demolition Cost
Concrete's Vol . Demolished
Loading Cost
Transportation Cost
Disposal Costs
Suwal

al
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Ref.
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Asphalt Removal 3 A
Service Road

Tractor Loader 7 to 8 CY 01590 200 4810 1090 .52 /day 9 .4 1 day 9 4 day 10251
Eq . Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 75 .2 1 hr 752 hr 3711
Truck dump 16 ton payload 01590 200 5300 408 01 /day 9 .4 4 day 376 day 15341
Truck Driver, Heavy Trhv $3915 HR 75 .2 4 hr 300.8 hr 11776
300 H . P . (D8) 01590 200 4310 985 .16 /day 15 .5 1 day 15.5 day 15270
Eq. Op., Medium Equipment (Eqmd) Eqmd $49 .35 HR 124 1 hr 124 hr 6119

Subtotal
Asphalt Removal

6 466

Upper Parking Lot and Yard Tractor Loader 7 to 8 CY 01590 200 4810 1090 52 /day 10 .3 1 day 10.3 day 11232
Eq. Op., Medium Equipment (Eqmd) Eqmd $4935 HR 82 .1 1 hr 82.1 hr 4052
Truck dump 16 ton payload 01590 200 5300 408 .01 /day 10 .3 4 day 41 2 day 16810
Truck Driver, Heavy Trhv $3915 HR 82 .1 4 hr 3284 hr 12857
300 H . P . (D8) 01590 200 4310 985 .16 /day 10 .3 1 day 103 day 10147

at
E . .0 . .,Medium E .ui .ment E .md E.md $4935 HR 82 .1 1 hr 82.1 hr 4052

Asphalt Removal
50150

Waste Rock Site Access Road Tractor Loader 7 to 8 CY 01590 200 4810 1090 52 /day 3 .75 1 day 3 75 day 4089
Eq. Op ., Medium Equipment (Eqmd) Eqmd $49 .35 HR 30 1 hr 30 hr 1481
Truck dump 16 ton payload 01590 200 5300 408 .01 /day 3 .75 1 day 3 75 day 1530
Truck Driver, Heavy Trhv $3915 HR 30 1 hr 30 hr 1175

8 5

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Dis . .sal Costs
Subtalal

Concrete Demolition
Demolition Cost
Concrete's Vol. Demolished
Loading Cost
Transportation Cost
Dis .osal Costs
Subtotal. . .. . ......

Total 1

	

P1



Printed 01/08/2004

	

File DEM0151820031, Worksheet Riprap4A

	

Page 3 1 of 101

Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

3869 3869 123808_

=

~
. . „

®® ® ®_®
= rr ®® 36160~=

_E.ui .ment'5 Dis .osal Cost _
~a • _
_6ui.ment's Vol. Demolished _
=Loadin . Costs

Dis sal Costs - _
lubtotel

crane operator
Truck Driver

_Concrete Demolition
_Demolition Cost _
_Concrete's Vol . Demolished _
_Loadin . Cost _

m . 11 .11M.
Dis set Costs

_Concrete Demolition _
_Demolition Cost _
_Concrete's Vol . Demolished _
_Loadim Cost

_ Dis sal Costs _

.	 --- ..... .. . . . . 1 7200
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Equipment
Cost

Hourly
Operating
Costs

Equipment
Overhead

Operator's
Hourly

Wage Rate
Hourly
Cost

Number
of Men
or Eq .

Total
Eq . & Lab

Costs Units Quantity Units
Production

Rate Units

Equip +
Labor

Time/Dis Units Cost
Earthwork Summary Deer Creek Mine

Earthwork Summary Deer Creek Mine 725270
Pocking 21621

T 74i 89
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Equipment
Cost

Hourly
Operating
Costs

Equipment
Overhead

Operators
Hourly

Wage Rate
Hourly
Cost

Number
of Men
or Eq

Total
Eq . & Lab .

Costs Units Quantity Units
Production

Rate Units

Equip . +
Labor

Time/Dis . Units Cost
Earthwork Summary Deer Creek Mine

Dozer
D8R 2001 Semi-U EROPS (9-43) (3Q02) 13055 46 01 49 35 181 .54 1 181 .54 $/HR 228693 LCY 158 LCY/HR 1447 4 HR 262761

Scrapper Work
Scrapper
631E SERIES II EROPS 2001 (9-40) (3Q02) 18615 82 .4 01 49 35 256 33 3 768.99 $/HR 27 1 HR 20840
Dozer to load scrapper
D8R 2001Semi-U EROPS (9-43) (3Q02) 13055 46 0 .1 49.35 181 .54 1 181 .54 $1HR 27.1 HR 4920

Support Equipment and Personnel
D8R 2001 Semi-U EROPS (9-43) (3Q02) 13055 46 0 .1 49 .35 181 .54 1 181 54 $IHR 858 HR 15576
988F Series 112000 EROPS (9-27) (3Q02) 12710 54 35 01 49 35 188 57 1 188 57 $/HR 1447.7 HR 272993

140H EROPS (9-1) (3Q02) 6060 22 .8 0 .1 49 35 112 .31 1 112 31 $/HR 85 77 HR 9633
5,000 gal H20 truck Diesel (20-6) (2Q02) 4895 27 15 01 3915 99 .61 1 9961 $/HR 85 .77 HR 8544
CLAB 385 1 38 .5 $/HR 14477 HR 55736
Foreman Average, Outside 51 .3 1 51 3 $/HR 14477 HR 74267

IAlal 725270



Printed 01/08/2004

	

File Earth151820031, Worksheet Pocking

	

Page 2 of 3

Equipment
Cost

Hourly
Operating
Costs

Equipment
Overhead

Operator's
Hourly

Wage Rate
Hourly
Cost

Number
of Men
or Eq.

Total
Eq . & Lab .

Costs Units Quantity Units
Production

Rate Units

Equip +
Labor

Time/Dis Units Cost

Pocking

Main Mine Pinion Juniper
Area 34.2 AC
Volume 340 CY/AC
CAT 325BL (10-8)(3Q02) 9205 31 55 01 49 35 141 59 1 141 59 11628 CY 180 CY/HR 64 .6 HR 9141

Main Mine Riparian
Area 3.6
Volume 340 CY/AC
CAT 325BL (10-8)(3002) 9205 31 .55 01 49 35 141 59 1 141 59 1224 CY 180 CY/HR 6 8 HR 96 ;

Main Mine Raparian
Area 8 8
Volume 340 CY/AC
CAT 325BL (10-8)(3Q02) 9205 31 55 0 .1 49.35 141 59 1 141 59 2992 CY 180 CY/HR 16 6 HR 235(

Rilda
Area 2 .33
Volume 340 CY/AC
CAT 325BL (10-8)(3Q02) 9205 31 55 01 49 35 141 59 1 141 59 792 CY 180 CY/HR 44 HR 6212

Waste Rock Site
Area 31 92
Volume 340 CY/AC
CAT 3256L (10-8)(3002) 9205 31 .55 01 49 .35 141 .59 1 141 59 10853 CY 180 CY/HR 603 HR 853E

21 E521
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Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Main Mine Pinion Juniper 42954
Main Mine Riparian 9324
Main Mine Mixed Conifer 20689
Rilda Canyon 156798
Waste Rock Site 535t

T

	

t 2J5111
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Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit

	

Swell
Factor

Quantity Unit Cost

Main Mine Pinion Juniper

Mulch Mulch 1 .5 Ton/AC
Hay only Hay Material Cost only 02370 550 1200 Ma 65 1 /TON 342 AC 51 tons 3320

Seeeing
Material Costs Main Mine P-J Seed DeerCreeko0l 79 46 Acre 342 AC 34 .2 AC 2718
Lavor Costs Hydro Spreader (equip . & labor) 6-81 8OMS Reveg002 19 01 /MSF 342 AC 1490 MSF 28325

34'
Reseeding Rate 25% 8591

Subiot I

4 J
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Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Main Mine Riparian

Mulch Mulch 1 5 Ton/AC
Hay only Hay Material Cost only 02370 550 1200 Ma 65 1 /TON 3 6 AC 5 tons 326

Seeeing
Material Costs Main Mine Riparian Seed DeerCreek002 31715 Acre 3 6 AC 3 6 AC 1142
Lavor Costs Hydro Spreader (equip. & labor) B-81 80MSF/day 1901 /MSF 3 .6 AC 157 MSF 2985

Transplant
300 Transplant per Acre

300/acre within 20 ft stream DeerCreek003 300 Acre 3 .6 AC 3 6 AC 1080
Bare root seedlings 6" to 10" 02912 350 0561 0 85 Ea. 1080 EA 1080 EA 918

200 Transplant per Acre
200/acre within 20 ft stream DeerCreek004 110 Acre 3 6 AC 3 .6 AC 396
Bare root seedlings 6" to 10" 02912 350 0561 0 85 a 720 EA 720 EA 612

9t$)

Reseedinq Rate 25% 1865

1285atat

Tar"r n'1V



I
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Ref .
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Main Mine Mixed Conifer

Mixed Conifers

Mulch Mulch 1 .5 Ton/AC
Hay only Hay Material Cost only 02370 550 1200 Ma 65 1 /TON 8 .8 AC

Seeein .
Material Costs Main Mine Mixed Coni er Seed DeerCreek008 388.35 Acre 8 .8 AC
Lavor Costs Hydro Spreader (equip. & labor) B-81 80ME Reveg002 19.01 /MSF 8 .8 AC

Transplant
Conifter Transplants

Main Mine Mixed Conifer Transplant DeerCreek009 395 Acre 8 .8 AC
Bare root seedlin,s 6" to 10 02912 350 0561 0.85 Ea . 1800 EA

Reseeding Rate 25%

al
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Ref
Description

Rilda Canyon

Materials Means
Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Mulch
Hay only

Seeeing
Material Costs
Lavor Costs

Transplant
100 Transplant per Acre

200 Transplant per Acre

400 Transplant per Acre

Mulch
Hay Material Cost only

Rilda Seed
Hydro Spreader (equip. & labor) B-81 80MS

Rilda Trans 100/AC
Bare root seedlinqs 6" to 10"

Rilda Trans 200/AC
Bare root seedlings 6" to 10"

Rilda Trans 400/AC
Bare root seedlings 6" to 10"

02370 550 1200 Ma

Reveg002

DeerCreek011
02912 350 0561

DeerCreekol2
02912 350 0561

DeerCreek013
02912 350 0561

65 1

830
1901

974
0 85

166
0 85

440
0 85

/TON

Acre
/MSF

Acre
a

Acre
a

Acre
Ea .

r

31 92

31 .92
31 92

31 92

31 92

31 92

1 5

3192

6384

12768

Ton/AC
AC

AC
AC

AC
EA

AC
EA

AC
EA

48

31 92
1390

31 9
3192

31 9
6384

31 .9
12768

tons

AC
MSF

AC
EA

AC
EA

AC
EA

3125

26494
26424

31071
2713

5295
5426

14036
10853

Sutiotal

Reseeding Rate 25%

T'da l ......... -	------

125437

31359

1
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Ref
Description Materials Means

Reference
Number

Unit
Cost

Unit Length Width Height Diameter Area Volume Weight Density Time Number Unit Swell
Factor

Quantity Unit Cost

Waste Rock Site
Pinyon-Juniper

Mulch Mulch 1 5 Ton/AC
Hay only Hay Material Cost only 02370 550 1200 Ma 65 1 ITON 2 33 AC 3 tons 191

Seeeing
Material Costs Waste Rock Site 931 Acre 2 33 AC 2.33 AC 2161
Lavor Costs Hydro Spreader (equip. & labor) B-81 8OMS Reveg002 19 .01 /MSF 2 33 AC 101 MSF 1921

1fll

Reseeding Rate 25% 107'

Subtmel

Tail

17

53,5'
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