

**From:** Ingrid Campbell  
**To:** Burton, Priscilla; Haddock, Daron; Owen, James  
**CC:** OGMCOAL, OGMCOAL  
**Date:** 8/5/2011 6:15 PM  
**Subject:** 0070001 White Oak Work

Hello All-

The Skyline Reclamation crew did not arrive at the site today until 10:00 am. So, I divided the plants into sections and hauled them to appropriate places. The crew consisted of three younger workers. Dave Lee did not show up today. I instructed the crew to plant the reclaimed access roads, sediment pond area, Berm of terrace A and the cutslope of Terrace B and A. The crew said that the cutslopes of the terraces were too compacted to plant, so I showed them how to plant plugs in the softer area of the cut. Excelsior logs were cut and staked at the top, middle and bottom of the two gullies between terrace A and B and a shrub was planted above each log. All plants were watered in using gallon jugs. The crew was diligent about planting correctly and watering in. The crew planted all areas with the remaining 1 gallon container plants, and finished planting clematis on the berms.

Remaining Work:

The crew is planning on coming back to the site tomorrow morning (Saturday) to plant the remaining plugs (about 75), stake excelsior logs and plant the three lower gullies (below the access road to A), and spread the remaining straw bales. They have very detailed instructions, so hopefully they can finish tomorrow.

Kevin and Dwight from Innovative worked on the loadout today and finished the project at about 1:30. They have extensive pictures of the construction process that they will be emailing Priscilla this weekend. The site was not gouged deeply, per priscilla's request.

I will be taking Monday off, see you Tuesday and call if you have any questions.

Thanks!

Ingrid Campbell  
Environmental Scientist II  
Coal Regulatory Program  
Division of Oil Gas & Mining  
1594 W North Temple, Suite 1210  
PO Box 145801  
Salt Lake City, UT 84114-5801  
801-538-5318  
Ingridcampbell@utah.gov