


**CONTRACT CHANGE ORDER**  
**UTAH DIVISION OF OIL, GAS AND MINING**  
1594 West North Temple, Suite 1210  
Salt Lake City, Utah 84114-5801



**To:** USMX of Utah, Inc.  
**Address:** Attention: Alan R. Bell  
1560 Broadway, Suite 880  
Denver, CO 80202  
**Vendor Number:** 44407E  
**Commodity Code:** 91223

**Date:** January 19, 1999 *cm/53/005*  
**Project Name:** Goldstrike Mine Reclamation

**Project Number:** NF GLD 09 B  
**Contract Number:** 98-6739  
**Change Order No.** 1

Fund	Agency	Org	Approp. Unit	Activity (Mine)	Expenditure Object	Project or Job
757	560	9193			7316	NF GLD 09 B

**You are hereby requested to comply with the following changes from the contract plans and specifications:**

ITEM NO.	DESCRIPTION OF CHANGES IN QUANTITIES, UNIT PRICES, SCHEDULE, ETC.	INCREASE (DECREASE)
----------	---	---------------------

1. Increase Contract completion time by 365 days for Maintenance and Monitoring of the site.

\$-0-

**Net change in the contract price due to this order:**

\$-0-

THE SUM OF \$NO CHANGE IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE OF \$972,450.00, AND THE TOTAL ADJUSTED CONTRACT PRICE TO DATE THEREBY IS \$972,450.00. THE TIME FOR COMPLETION OF THE CONTRACT IS INCREASED 365 CALENDAR DAYS. CONTRACT SHALL EXPIRE ON January 31, 2000. THIS DOCUMENT SHALL BECOME ATTACHED TO AND BECOME AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY HERETO.

Approved as to form by Assistant Attorney General

Approved by  
Contract Rep:

*[Signature]*

Date: 1-19-99

Approved by  
Mining Admin:

*[Signature]*

Date: 1/19/99

Accepted by  
Contractor:

*[Signature]*

Date: 1/26/99

Approved by  
DOGM Budget Off:

*[Signature]*

Date: 1/29/99

Approved by  
DOGM Director:

*[Signature]*

Date: 1/29/99

Approved by  
for Divn Purchasing:

*[Signature]* *Om*

Date: 2-5-99

Approved by  
Divn of Finance:

CONTRACT RECEIVED AND  
PROCESSED BY  
DIVISION OF FINANCE

Date: 2/8/99