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1121 East 3900 South, Suite C 100 ® Salt Lake City, UT 84124 @ (801) 261-0090, FAX(801) 266-1671

SUNNYSIDE COGENERATION ASSOCIATES - ()

e
PAP COMPLETION - Violation N93-13-2-1 ATk 4’@/ 035 "ol
Progress Report #2 C%T

For the Period Ending January 31, 1994 63:\;// /&M mM

All conditions included in original permit document have been incorporated into Violation N93-13-2-1.
An updated schedule for completion of the various aspects of the PAP is attached with this Status

Report. The schedule details critical and noncritical tasks, as well as the progress made towards
each task.

Work Completed This Period:

. Technical Tasks completed during Jénuary include:

. 300 - biology

L Final vegetation resource map
L 600 - geology
° toxic & acid forming data
L preliminary analysis for acid/toxic forming capabilities
° drilling plan

° 700 - hydrology

) final sediment pond & diversion drawings i £ N
o monitoring wells . EB2 g 9y i
° location plan PR L
® sampling plan [ vy ’
. weir & flume design o B ,!
L worst case scenario reclamation plan
L conceptual plan

L draft bond quantity

Work Anticipated Next Period:

l During the months of February through April EWP will prepare an additional submittal
package for DOGM. This information will eventually be included in the PAP. The submittal
process will include 1) a meeting with DOGM (February 2, 1994), 2) a preliminary submittal
for DOGM review (March 4, 1994), 3) DOGM review, and 4) a final submittal.
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Additional tasks which will begin in February include:
Final Phasing Plan (1"=100' Scale) for Worst Case Reclamation Plan

Drainage Plans (1"=100' Scale) and Calculations for Sediment Ponds and Diversions for
Worst Case Reclamation Plan

Construction of the weirs for the Coarse Refuse Seep will begin. Installation of the weirs
should occur sometime in April

Grading Plans (1"=100' Scale) for the Worst Case Reclamation Plan. Completion of these
plans is expected in April.

Submittal Package of Resource Information, Conceptual Reclamation Plan and Draft Bond
Quantity will be prepared. This package will be submitted to DOGM on March 4, 1994.

Technical or Scheduling issues:

All work is on schedule. A detailed schedule of all tasks is attached with this progress report.

If you have any questions, please feel free to give me a call.

Sincerely,

Alane E. Boyd, P.E.
Senior Engineer

Attachements

CC:

David Pearce
Brian Burnett
Joe Helfridge



SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION
- SCHEDULE/PROGRESS CONTROL
er - 1st Quarter [ 2n& Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID_{ Name Dec | Jan [Feb [ Mar | Apr | May | Jun | Jut | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
1 | SCHEDULING OF PAP INFORMATION "l . '
2 PRELIMINARY SCHEDULE -
3 REVIEW WITH DOGM i
4 |RESOURCE INFORMATION W
5 300 - BIOLOGY P ————
6 DESCRIPTION OF RIPARIAN AREA 321.100 ~
7 SPRING FISH INVENTORY & REPORTING 322.200 _ @%
8 ENGINEERING SURVEY OF REFERENCE AREAS 323.10 | DR
9 FINAL VEGETATION RESOURCE MAP =
10 MAP DELINEATING FISH INVENTORY LOCATIONS N
11 400 - LAND USE & AIR QUALITY ’ H
12 DISTURBED AREA MAPS jp—
13 PRELIMINARY DISTURBED AREA MAPS ™
14 FIELD VERIFY DISTURBED AREA N
15 FINAL DISTURBED AREA MAPS o~
16 600 - ENGINEERING
17 INSPECTION SCHEDULE 6§14
18 REFUSE PILE 5§14.200
19 IMPOUNDMENTS 514.300
20 SPOIL AREA
21 600 - GEOLOGY
22 TOXIC & ACID FORMING DATA
|23 PRELIMINARY ANALYSIS FOR ACID/TOXIC FORMIN
24 DRILLING PLAN g
'F;:)gl:?g Mart‘)aagt:{: 22';/';35. Boyd Critical Progress FEEEEEEsmssmms  Symmary
File: SUNNYIL.MPP Noncritical NN  Milestone 4 * RolledUp
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SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION
SCHEDULE/PROGRESS CONTROL
. er 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID | Name -Dec |.Jan | Feb | Mar _Apr May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb Mar | Apr | May | Jun
25 REVIEW WITH DOGM
26 FINAL DRILLING PLAN '
27 DRILLING (WEATHER DEPENDENT) N
28 SAMPLING s
29 ANALYSIS _ N
30 REPORTING ‘ S
31 700 - HYDROLOGY
32 FINAL SED POND & DIVERSION DRAWINGS
33 MONITORING WELLS ’ H
34 LOCATION PLAN ' N
35 DRILLING (WEATHER DEPENDENT) S
36. SAMPLING PLAN
a7 WEIR DESIGN
38 PRELIMINARY DESIGN )
39 EWP TRC
40 FINAL DESIGN & COST ESTIMATES
4 CONSTRUCT WEIR QWP
42 INSTALL WEIR & FLUME @
43 GATHER FLOW DATA
44 DETERMINE GROUNDWATER MOVEMENT N
45 MASS BALANCE CALCULATIONS ‘ ‘ NN
46 PROBABLE HYDROLOGIC CONSEQUENCES
a7 RESOUCE INFORMATION SUBMITTALS
48 SUBMITTAL RUl. #1 H
f;;‘g:?‘zMagaath:ﬂzgala/giE- Boyd Critical O() Progress METEEsmsmmmmn Summary (P
File: SUNNYILMPP _ Noncriical NN  Milestone 4 RolledUp
ECKHOFF, WATSON and PREATOR ENGINEERING




SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION
SCHEDULE/PROGRESS CONTROL
er’ 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID | Name Dec | Jan | Feb | Mar | Apr [May | Jun | Jul | Aug | Sep Oct | Nov Dec | Jan | Feb | Mar | Apr | May | Jun
49 MEET WITH DOGM
50 PREPARE DRAFT SUBMITTAL N
51 ~ SUBMIT TO DOGM ) RS
52 REVIEW BY DOGM N
53 INCORPORATE INTO PAP S
54 FINAL SUBMITTAL R.L#1 ¢ A
65 SUBMITTAL R.1.#2 P———
56 MEET WITH DOGM ' ] P
57 PREPARE DRAFT SUBMITTAL N
58 SUBMIT TO DOGM ) : S
59 REVIEW BY DOGM N
60 INCORPORATE INTO PAP N
61 FINAL SUBMITTAL R.L.#2 . ¢
g;cg::c; Magaasi:;:zl\zlaa/gi E. Boyd Critical Progress mmmsssssmsssw  Summary (RN
File: SUNNYILMPP Noneritical Milestone  4p Rolled Up
ECKHOFF, WATSON and PREATOR ENGINEERING




SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION
- SCHEDULE/PROGRESS CONTROL

er: 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter - 1st Quarter 2nd Quarter
ID | Name Dec | Jan [Feb | Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
62 | OPERATION PLAN . %
63 200 -SOILS v .
64 TOPSOIL HANDLING TESTING PLAN
65 NARRATIVE DESCRIBING TOPSOIL HANDLING & STOR N
66 600 - ENGINEERING ‘ M
67 PREVIOUSLY MINED AREAS MAP 521,112 N
68 EXISTING SURFACE FEATURES MAP 521.120 N
69 MINE SEQUENCING MAPS 521.141
70 MINING METHODS DESCRIPTION 523 ' NN
71 MINE STRUCTURES & FACILITIES DESCRIPTION 526.11 NN
72 MINING QUANTITIES CALCULATIONS A IW ‘
73 HANDLING & DISPOSAL OF COAL MINE WASTE 528 *
74 BURNING & BURNED WASTE UTILIZATION PLAN S N
75 SPOIL PLACEMENT PLAN 528.300 #
76 CONCEPTUAL PLANS m
77 DRILLING PLAN. S
78 DRILLING (WEATHER DEPENDENT) @@
79 SAMPLING _TOO’;’T
80 ANALYSIS
81 REPORTING N
82 WASTE SITE DESIGN DRAWINGS m
83 OPERATION PLAN SUBMITTALS
84 SUBMITTAL O.P.#1 M
85 MEET WITH DOGM #
Project Manager: Alane E. Boyd citical W& Progr;ss e Summary (PN

Page: 4 Date: 2/23/94
File: SUNNYIL.MPP

Noncmical hhhnasam

Milestone 4

Rolled Up
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SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION
- SCHEDULE/PROGRESS CONTROL
) er: 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID |Name ’ Dec | Janh | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar { Apr | May | Jun
86 PREPARE DRAFT SUBMITTAL . : )
87 SUBMIT TO DOGM . +
e8| REVIEW BY DOGM _
89 INCORPORATE INTO PAP i
| 90 FINAL SUBMITTAL O.P.#1 ¢ ¢
Profct Vegor: AsnoE.Bord | oo GRS oo memmmmm— Sy Gp—
File: SUNNYIL.MPP Noncritical Milestone  4p RolledUp
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SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION .
SCHEDULE/PROGRESS CONTROL :
er” 1st Qua&er 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID_| Name "Dec | Jan | Feb | Mar | Apr | May [ Jun | Jul | Aug [ Sep | Oct | Nov [ Dec [ Jan | Feb | Mar | Apr | May | Jun
91 | RECLAMATION PLAN
92 WORST CASE SCENARIO RECLAMATION PLAN
o3 CONCEPTUAL PLAN
94 CALCULATE DRAFT BOND QUANTITY
95 FINAL WORST CASE SCENARIO RECLAMATION PLAN
96 AREAS FOR BOND QUANTITIES
o7 PHASING PLAN S
o8 DRAINAGE PLANS SN\
99 GRADING PLANS
100 TOPSOIL PLAN N
101 SEEDING PLAN N
102 DETAIL SHEETS $
103 WORST CASE SCENARIO RECLAMATION TEXT S
104 FINAL BOND QUANTITIES ' .
106 FINAL RECLAMATION PLAN ' M
106 AREAS FOR CONTEMPORANEOUS RECLAMATION '
107 " PHASING PLAN @
108 DRAINAGE PLANS .| €epe
109 GRADING PLANS O O
110 TOPSOIL PLAN G
111 SEEDING PLAN C’E
112 DETAIL SHEETS N
113 FINAL RECLAMATION PLAN TEXT O e
114 RECLAMATION PLAN SUBMITTALS '
gggg% Magaas:;r:zﬁéglr;i E. Boyd critcal  C/0000000® Progress Smmmm————— Surmary P
File: SUNNYILMPP Noneritical Milestone 4 Rolled Up >
ECKHOFF, WATSON and PREATOR ENGINEERING




SUNNYSIDE COGENERATION ASSOCIATES PAP COMPLETION '
SCHEDULE/PROGRESS CONTROL
er 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID | Name Dec | Jan [Feb | Mar [ Apr | May | Jun | Jul | Aug | Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
116 SUBMITTAL OF DRAFT BOND
116 MEET WITH DOGM ,I
117 PREPARE DRAFT SUBMITTAL m
118 ~ " SUBMIT TO DOGM ‘l
119 REVIEW BY DOGM m '
120 INCORPORATE INTO PAP N
121 FINAL SUBMITTAL OF DRAFT BOND 7S
122 SUBMITTAL WORST CASE SCENARIO
123 MEET WITH DOGM h
124 PREPARE DRAFT SUBMITTAL e
125 SUBMIT TO DOGM
126 REVIEW BY DOGM N
127 INCORPORATE INTO PAP
128 FINAL SUBMITTAL FOR WORST CASE , ¢
129 SUBMITTAL FINAL RECLAMATION PLAN H
130 MEET WITH DOGM . *
131 PREPARE DRAFT SUBMITTAL (%l.)
132 SUBMIT TO DOGM *
133 REVIEW BY DOGM %
134 INCORPORATE INTO PAP O
135 FINAL SUBMITTAL FOR FINAL RECLAMATION ¢
E;%J:%Magaagt:?z/ggie- Boyd citcal @777//® Progress mmmmmessmmm = Summory (PN
File: SUNNYIL.MPP Noncritical Milestone 4 Rolled Up
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